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TRAXSCRIPT OF PROCEEDINGS 1 PROCEEDINGS
2 FRIDAY, FEBRUARY 12, 1999
BEFORE THE 3 (9:40 a.m.)
4
PUBLIC UTILITY COMMISSION OF TEXAS 5 JUDGE FARROBA: Let’s goon

AUSTIN, TEXAS

INVESTIGATION OF SOUTHNESTZRN )
BELL TELEPHONE COMPANY’S ENTRY ) PROJECT WO.
INTO THE TEXAS INTERLATA ) 16251
TELECOMMUNICATIONS MARKET )

NORKSEOP
» FEBRUARY 12, 1999
BE IT REMEMBERED THAT AT approximately

FRIDAY,

9:40 a.m., on Friday, the 12th day of February
1999, the above-entitled matter came on for

hearing at the Offices of the Public Utilicy

6 the record in Project No. 16251,

7 investigation of Southwestern Bell

8 Telephone Company’s entry into the Texas
9 interLATA telecommunications market. And
10 this is a meeting on collocation to discuss
11 time frames, policies and methods and
12 procedures for ordering, engineering,
13 procuring and provisioning of collocation.
14 And since we’re on the record,

15 whenever anyone makes a statement or asks a
16 question, if you would please identify
17 yourself for record purposes, that would be
18 helpful. And I believe the format is going

Commission of Texas, 1701 North Congress Avenue, 19 to be, for each type of collocation,
William B. Travis State Office Building, 20 Southwestern Bell will start out with a
Commissioners’ Hearing Room, Austin, Texas 21 presentation and discussion of their
78701, before KATHERINE FARROBA, Administrative 22 polici&s and procedur&s, and then we’ll
lav Judge, and DONNA NELSOK, presiding; and the 23 address questions that everyone has on
following proceedings were reported by Williaa C. 24 those issues.
Beardmore, a Certified Shorthand Reporter of: 25 And, Mr. AUinbau.h' rn pass it
Page 2 Page <«
1 EXHIBIT INDEX
, ! to you.
3 SOUTHWESTERN BELL TEL 0. (SWB) MARKED 2 m' A AU}{: mo i g,
. €Oo. . . . ’
. . . Cteed, ~Pnysteal Collocacs 3 you-all. My name is Mike Auinbauh. I'm
. cument e ™ Ci on .
s Application and Dcu!:ry r:o:u:c‘ 346 4 with Southwestern Bell. And what we would
, 5 like to do today is we have — I apologize.
[3 2. Document titled, “Physical Collocation
Active C.0. Space (30 day) Implemencation 6 If you don’t mind, I'm going to wander
7 Steps Delivery Process” 348
7 around back here. We have —
8 3. Document titled, “"Physical Collocation
Ocher C.0. Space (180 day) Implementation 8 JUDGE FARROBA: Could you
9 Steps Delivery Process”™ 346 . )
1¢ 4 Document titled, "SWB Company, Virtual 9 usea mlke’ I gueSS‘, so that - -
u g:i::::sion Applicatioen Flow, Application 246 10 MR. AUINB AUH: Ca.n youv not
12 s Document titled, "Virtual Collocation 11 hear me? That’s surprising. We have
" Implemenctation Process, February 12, 1999* 346 12 brought' as you can tell, our opcrations :
1 13 folks, and our intent today is to go
" 14 through the various aspects of collocation
" 15 and discuss how we go through the
1e 16 processes, what our processes are, and try
18 17 to help you-all understand what our
' 18 processes are and hear your concemns.
20 19 What we would like to do is, if
21 20 you would work with us here, I'll make a
22 21 few opening remarks this morning, and then
23 22 we have four sections of the presentation,
24 23 the physical collocation quote process, the
25 24 ordering process. When we get through that

25 presentation, then we would entertain
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| 1 questions and comments.

2 But if you would be kind enough,

3 let our folks get through their

4 presentation and then we will take

5 questions at the end. When we get done

6 with that section, we’ll move on to the

7 provisioning process for physical

8 collocation; the same format, if you would.
9 We’ll make our presentation, and then we’ll
10 take your questions and comments.

1§ What we’re here today to do, as

12 we understand it, is to talk about physical
13 and virtual collocation in the tariff in

14 Texas today. We certainly want to

15 understand any concerns you have and we
16 want to answer your questions. What we’re
17 not here to do today is to talk about

18 cageless collocation or any of the other

19 items that are teed up for discussion in
20 March.
21 And we would appreciate your help
22 understanding that we’re here to talk about
23 the processes that are defined and that
24 we're using today, understanding there are
25 other collocation issues that may be

Page 5

Page 7
1 MR. EZELL: My name is James
2 Ezell. I'm Assistant General Counsel, with
3 the PUC.
4 MR. KLAUS: Randy Klaus, MCI
5 WorldCom. I'm a manager, and I’ve not
6 personally been involved with any collo
7 request.
8 MR. WAKEFIELD: Jason
9 Wakefield, MCI WorldCom. I'm an attorney,
10 and I've not been involved with any collo
11 requests.
12 MS. CASEY: Robin Casey,
13 with Casey, Gentz & Fuentes. We represent
14 some members of the CLEC Coalition, and I
15 have not personally made any collocation
16 requests.
17  MS. MUDGE: Katherine Mudge,
18 with the law firm of Smith, Majcher &
19 Mudge, today representing North Point and
20 ACI and I have actually reviewed
21 approximately 25 collocation applications.
22 MS. NELSON: Idon’t think
23 we need that collocation request
24 information. Let’s just go on and have
25 people introduce themselves. And if it’s

discussed here at the Commission, but today
is not the day for that. What I would like
to do, if we could, to start off, just so
our folks know the audience, and so that
they know what you-all know about
collocation so we can give the presentation
to be sure we’re focusing on what you want
to talk about, is if we could go around the
room.

And what I would like for you to
do for us is just tell us your name, your
company, and your position with that
company, how many collocation requests
you’ve personally been involved in, and any
Southwestern Bell employees who you know
that you’ve dealt with on those collocation
requests so that we know what we’re talking
about.

And if you want to, Kathy — I
know you haven’t been involved in
collocation requests, but if you could
start.

O 00 2 AN bW -
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JUDGE FARROBA: Oh, okay.
My name is Kathy Farroba. I'm
25 Administrative Law Judge with the PUC.

nN
-

Page 6

Page 8

appropriate, as we'’re going into the
discussion, we can talk about that.

MS. LIPMAN: My name is
Rachel Lipman. I'm an attorney, and I
supervise the lawyers who appear on behalf
of Sprint in the Southwestern Bell states
and the Ameritech states.

MS. JENKINS: 'm Martha
Jenkins. I'm with Sprint.
10 MS. MULLIN: Sharon Mullin,
11 with AT&T.
12 MS. BOURIANOFF: Michelle
13 Bourianoff, attorney, AT&T and TCG.
14 MS. ROWLING: Gwen Rowling,
15 Westel.
16 MR. KINSLOW: Mike Kinslow,
17 ICG.
18 MR. SOLIS: Fred Solis, ICG.
19 MR. NEELD: Fred Neeld,
20 Intermedia Communications, regulatory
21 analyst.
22 MS. HARTLINE: Rina
23 Hartline, with the law firm of Casey, Gentz
24 & Sifuentes, and I represent the CLEC
25 Coalition.
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1 MR. BOLDER: David Bolder, 1 Texas.
2 with McCollough & Associates. We represent 2 MR. FRITTS: I'm Bill
3 E*spire. 3 Feritts, Director. I have responsibilities
4 MR. LAND: Charles Land, 4 for collocation interconnection, methods
5 with TEXALTEL. 5 support for the operations for Southwestern
6 MR. WITTRY: Jon Wittry, 6 Bell.
7 NEXTLINK. 7 MS. ERVIN: I'm Janis Ervin,
8 MR. KISSAM: Bob Kissam, 8 with the Commission Staff,
9 NEXTLINK. . 9 telecommunications.
10 MS. KRABILL: Nancy Krabill, 10 MR. WANN: I'm Garry Wann,
11 NEXTLINK. 11 with Southwestern Bell Telephone.
12 MS. REEVES: Kelsi Reeves, 12 MR. BLAKE: Dana Blake,
13 Time Warner. 13 Southwestern Bell, regulatory support.
14 MR. SUMMITT: I'm Nick 14 MR. SAUNDERS: I'm Allen
15 Summitt, Vice President and General Manager 15 Saunders, Senior Project Manager, design
16 of Time Warner Telecom in Houston. We’ve 16 and construction of real estate.
17 got 10 collocations in Houston, five 17 MS. RICHARDSON: Mattie
18 virtual and five physical. 18 Richardson, Product Manager, Collocation.
19 MS. KNIGHT: Patricia 19 MR. FLANAGAN: Mike
20 Knight, Time Warner Telecom, out of Denver, 20 Flanagan, Rate Administration and
21 and I'm a local exchange carrier account 21 Collocation.
22 manager. 22 MS. PENDLETON: Nancy
23 MS. WALLACE: I'm Carra 23 Pendleton, Operations Support for
24 Wallace, the Vice President of Operations 24 collocation in the five states,
25 for the Texas region for COVAD 25 Southwestern Bell.
Page 10 Page 1.
1 Communications. 1 MS. MOODY: Jan Moody,
2 MR. KERSH: Mike Kersh, with 2 Interconnection and Collocation Operations
3 ACI Corp, Director - Western Region for 3 Support.
4 carrier relations. I've been involved with 4 MS. BURDINE: Carol Burdine,
5 hundreds of collocations. 5 Wholesale Marketing and Products Manager.
6 MR. POSCHL: Chris Poschi, 6 MR. POOLE: Dan Poole, with
7 North Point Communications, Senior Manager 7 Southwestern Bell, Planning and
8 of LEC relations. I’ve, I guess, dealt 8 Engineering.
9 with all of the collocation requests in 9 MR. ADAMS: Matthew Adams,
10 Texas. 10 Southwestern Bell, Network Engineering and
11 MS. IVANUSKA: John 11 Regulatory Planning.
12 Ivanuska, Director of Local Market 12 MR. BOURGEACQ: Chris
13 Development, with Sprint. I oversee 13 Bourgeacq, Southwestern Bell, Legal, and
14 Sprint’s collocation effort nationally. We 14 I'm glad to be here. (Laughter)
15 have over 100 collocations pending now with 15 MR. RIOJAS: Ernest Riojas,
16 Southwestern. 16 Southwestern Bell, Network Engineering,
17 MR. HUTCHINS: Glen 17 Collocation and Network Support.
18 Hutchins, Southwestern Bell, collocation 18 MR. GALINDO: Art Galindo,
19 account manager. 19 Southwestern Bell, Area Manager, Network
20 MS. LACY: Debbie Lacy, 20 Engineering in the greater Texas market
21 Southwestern Bell, network sales support, 21 region.
22 responsible for (inaudible). 22 MS. MADDEN: Susan Madden,
23 MR. KROST: Dennis Krost. 23 Southwestern Bell, Collocation and
24 I'm the Director of Design and Construction 24 Interconnection Project Manager.
25 of Real Estate for Southwestern Bell in 25 MS. McKAY: Ellen McKay,
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1 Southwestern Bell, ICSC. 1 the people presented on the agenda. And
2 MR. WILKISON: Ed Wilkison, 2 why don’t we go ahead and get started, if
3 Account Manager - Regional Sales, 3 we can, with the first presentation which
4 Southwestern Bell. 4 is on physical collocation.
5 MR. BALLO: Thomas Ballo, 5 FROM THE AUDIENCE: Can't
6 Southwestern Bell, Legal Department. 6 hear you.
7 MR. JONES: Bruce Jones, 7 MR. AUINBAUH: I'm sorry.
8 Southwestern Bell, Network Staff Support. 8 Glen Hutchins is here with us and Debbie
9 MR. BRANDVOLD: David 9 Lacy are the folks that manage this process
10 Brandvold, Southwestern Bell, Local 10 for us in our company, and they are going
11 Wholesale Market. ’ 11 to present for us. Thank you.
.12 MR. FUESS: Jerry Fuess, 12 MR. HUTCHINS: Thank you,
- - 113 Cost Support, Southwestern Bell. 13 Mike. I'm going to be covering today,
14 MR. WREN: I'm Larry Wren, 14 walking through with you, the 15-day
15 Outside Plant Engineer - Methods and 15 business quote interval Southwestern Bell
16 Procedure for five states. 16 has developed for delivering a physical
17 MR. AUINBAUH: And I think 17 collocation application quote. I want to
18 you can tell from at least the folks that 18 be sure everybody has a copy of the handout
19 are here we’ve got a lot of operations 19 in their hands. Is everybody in possession
20 folks. I hope today is a very productive 20 of that at this time?
21 day for talking about operational issues. 21 FROM THE AUDIENCE: Just one
22 JUDGE FARROBA: And before 22 page?
- |23 we go on, though — I believe there was a 23 (Multiple persons responding
24 paper passed around to get everybody's 24 simultaneously).
25 names. That would really help the Court 25 JUDGE FARROBA: Okay. If
Page 14 v Page 16
1 Reporter out. 1 we're on the record, it’s going to be
2 MR. AUINBAUH: Thank you, 2 really difficult to get down information
3 Kathy. We did pass around the sign-up 3 when people are all talking at once. You
4 sheet and would ask that you sign in, and 4 referred to a handout?
5 we will provide Will copies of it. Let me 5 MR. HUTCHINS: That is
6 pass — ask that the agenda be passed out. 6 correct. It's coming. All right. It's
7 We can certainly go ahead and pass it out. 7 been brought to my attention that basically
8 What we’re going to start with 8 there are two handouts floating out. One
9 this morning is the physical 9 got out of the gate before we wanted to
10 collocation and — 10 talk about. That’s fine. You should end
11 MS. NELSON: Okay. Let’s 11 up with two. If you’ve got two, that’s
12 take a really short break for just a 12 fine.
13 second. 13 What I’m going to speak on is the
14 JUDGE FARROBA: Let’s go off 14 eight-and-a-half-by-eleven landscape, which
15 the record. 15 is this one here, for the quote process.
16 (Off the record) 16 So if you could have that before you as we
17 17 go through it, to make your notes, that
18 MS. NELSON: What 18 will be fine. So I'll wait another minute
19 Southwestern Bell is a handing out is the 19 to see if everything gets around the room.
20 agenda of their presentation. It’s not the 20 While that’s being sent around,
21 agenda for the whole day. 21 I'll go ahead and give you a little bit of
22 MR. AUINBAUH: Yeah. I'm 22 background. I am Glen Hutchins, account
23 sorry if I misstated that, Donna. That was 23 manager on the local provider account team,
24 not my intent. I wanted everybody to know 24 Southwestern Bell, and we do handle the
25 who the folks were. We have the names of 25 collocation requests from our community.
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1 My team — my account team is 1" That’s what I was just —
2 responsible for overseeing your account and 2 MR. AUINBAUH: No.
3 being the primary interface between 3 MR. HUTCHINS: No. You're
4 Southwestern Bell’s work groups that are 4 correct. So what I’'m hoping today to do is
s involved in the collocation, application 5 to enlighten you and sharing with you how I
6 and delivery processes and you, the 6 interpret the process to work and then
7 customer. And the information that I’ll be 7 entertain questions with you following
8 presenting to you today represents 8 this. The general format of the ~
9 Southwestern Bell's normal processes for 9 presentations today that you will see are,
10 delivery of a collocation — a physical 10 across the top, going to be the interfacing
11 collocation quote and a 15 business day 11 work groups that will have integral parts
12 interval, the process for a three-month 12 to developing the piece-parts of either the
13 90-day implementation interval and a 13 implementation intervals or the quote, and
14 six-month 180-day implementation interval, 14 then down the right margin would be the
15 and the virtual will be covered by other 15 dates or the critical key dates that we
16 SMEs. 16 flagged in the process, to give you some
17 I’ll basically walk with you 17 idea of where we’re at in the process.
18 through this process today for the 15-day 18 So with that, I'm going to go
19 business day quote delivery. As I stated, 19 ahead and begin. On the physical
20 I am the account manager and on the team 20 collocation application process, again,
21 for the LPAT organization, and my 21 we're looking at a 15 business day
22 counterpart in making those quotes 22 delivery, and we call it Day Zero. That’s
23 deliverable to you is Ms. Debbie Lacy which 23 when we are going to receive from you the
24 is sitting here to my right here. 24 application for that location.
25 She’s in the network sales 25 Upon receipt, our first
Page 18 Page 20
1 support organization. And I will be 1 interfacing point would be the
2 basically presenting the information today 2 interexchange carrier service center, our
3 as we go through it. And following our 3 ICSC center. This is where you would
4 presentation, then we would have a brief 4 forward your request and your engineering
5 question and answer and session that would 5 design charts, et cetera. Upon receipt of
6 follow. 6 that information in the ICSC, the
7 MS. NELSON: Okay. Before 7 application is time-stamped. Case numbers
8 we get started, I have a question, and that 8 are assigned. Common language, location,
9 is, how long have you-all used this 9 identifier, the CLLI code is assigned.
10 procedure, or does this — is what you are 10 At this point, there is a
11 about to outline have more detail than 11 preliminary screen that is done right there
12 you’ve ever provided publicly before in 12 on the application. I think you will see
13 terms of the various stages that are set 13 as we go forward there is a number of eyes
14 out, or is this what you have been doing — 14 that look at your information that you’'re
15 MR. HUTCHINS: This should 15 providing to us. The first people that are
16 illustrate what we are doing today to 16 going to look at it are going to be the
17 deliver a quote process to the community. 17 ICSC. Their key role here is to look upon
18 MS. NELSON: Okay. 18 the application to see that there is
19 MR. AUINBAUH: We haven’t 19 sufficient information to get this process,
20 filed this document. We did provide some 20 get this application into our process flow.
21 flow charts, which were a little higher 21 Things such as the correct
22 level, and what we’re prepared to do today 22 engineering design charge has been
23 is try to go through more detail — 23 submitted, authorizing signatures are
24 MS. NELSON: Okay. Great. 24 there. ACNA codes are correct. In other
25 Thank you. But the process hasn’t changed. 25 words, the billing type information must be
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1 there before we can proceed on. If there ; 1 might be like, if you have given us 2
2 is information there that needs clarity, 2 number of circuits you want to order and
3 they will be your point of contact first, 3 that terminates on a panel, do the number
4 and they will contact whoever has been . 4 of panels and circuits agree, things of
5 given as an information contact on your i 5 that nature.
6 form. 6 And power requirements are often
7 Section 2 is completed, which is 7 things that we take a closer look at, POT
8 giving you my name as an interconnection 8 frame provisioning, which is our point of
9 point of contact, and those kind of things 9 termination frame, and just general
10 are data filled by the ICSC so that you 10 equipment quantities. And if that
11 would be given that information as well. 11 information is not there, we’re going to
12 The billing account numbers are assigned to 12 make a contact to you at that time to let
13 determine and set up the billing. The 13 you know and try to work out the details
14 determination of the quote due date is 14 with you on it. S
15 going to be delivered to you at that time, 15 At the same time we’re doing
16 too. ' 16 that, the network sales support, they are
17 Application data is logged into 17 in receipt of the application, and they
18 the database, and the application is then 18 begin to look at it from more of the
19 distributed to our account teams and to the 19 engineering specifics that are going to
20 rest of the appropriate interfacing work 20 have to be there and be present before the
21 groups that need to have that information. 21 application can proceed forward. Some
22 That all happens on Day 1 at the ICSC 22 things of that that they might look for
23 center. It gets everything started for us 23 would be — we’re always going to be
- {24 to begin. 24 looking for incomplete or insufficient data
25 As we go on to look on the next 25 that is on the application.
Page 22 Page 24
1 sheet, what you are going to see here is, 1 The better product that we get
2 before Day 3, we’ve gotten the information 2 in, the less contact we're going to have
3 out into the key and integral work groups 3 with you initially to get clarity items.
4 that are a part of developing the quote. 4 It just gets it all into the process a
5 What you are going to see is the local s little faster. Power issues, again, are
6 provider account team, the network sales 6 going to be looked at. Heat release, from
7 support folks, and our corporate real 7 what information you’ve provided, is it
8 estate. All of these people are going to 8 sufficient. What we’re doing at this point
9 be screening your application for their 9 is we are looking at training ourselves
10 respective piece-parts, to see what it is 10 into — on my team, in particular and I
11 with their critiquing eye, if you will, and 11 know throughout sales staff, we are going
12 bring to your attention anything that might 12 to see things that maybe we haven’t seen
13 need to be addressed right upfront. 13 before.
14 As we get into Day 3 and we in 14 We’re going to call you. We're
15 the local provider account team group and 15 going to talk about it. That type of
16 we receive the application, we’re going to 16 information I'm going to share with my team
17 screen — we’ve set up a comptroller, if 17 so that we know that information that is
18 you will, that does the initial screen on 18 going to be maybe forthcoming from this
19 the applications as they come in, and then 19 particular client. At this point, I would
20 they are assigned to an account manager 20 like to just say that — the same thing on
21 within our team. 21 a two-way street. I would expect for you
22 The initial things that we're 22 to get back with your folks and get those
23 going to look for are things that don’t 23 issues cleared and be sure the clarity is
24 make sense in the application really to us, 24 there so that those kinds of things aren’t
25 things that don’t add up. Some things 25 a repeat basis and we go ahead and learn
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1 from those experiences. 1 comptroller’s desk. They bring it to the
2 And so as we get with the network 2 attention, and those items are flagged for
3 sales support and they do those things, at 3 our managers to get right back with them.
4 the same time, the CRE or the corporate 4 And I would say within a day to
5 real estate folks are also looking at it. 5 two days for us we’re going to try and make
6 To take a particular look, they are going 6 that initial contact and get those -
7 to notify their construction team, their 7 MS. NELSON: Right. But
8 architect text, design and construction 8 then you also have — you have screens
9 project managers, and the property managers 9 application under each of the different
10 regarding that particular application, set 10 groups. So I’m assuming — determines if
11 them on notice that this is coming, review 11 information is sufficient for engineering
12 the application for cage size, heat 12 to begin. I'm assuming that if it's not,
- |13 release, fiber optic cable plans, generic 13 you’d notify the CLEC. :
14 floor plans in general. 14 MR. HUTCHINS: That is
15 You have got t6 understand that 15 correct. :
16 they are entertaining the idea of building 16 MS. NELSON: And is that
17 a house, if your will, for you. So they 17 within that one to three-day period but
18 need to have that information in as 18 it’s, you know — or is it after?
19 complete a form as possible to proceed on. 19 MR. HUTCHINS: Our intent is
20 They see issues in it, and they’ll bring it 20 to do that - upon the initial screening —
21 to the attention and we’ll go and get those 21 is to pick up all of those things. What we
22 discussed with you. 22 have learned is that as we go through the
23 Before Day 13 - we’ve gone now 23 process some things may surface that are
24 before Day 3 — we’re going to go to before 24 not (inaudible) in Day 1 or Day 2. When
25 Day 13. These are the things that must 25 those things are presented to us, our
Page 26 Page 28
1 happen in this 10-day window in order for 1 intent is to go ahead and notify the CLEC
2 us to meet your 15-day quote interval. 2 at that point.
3 MS. NELSON: Let me ask you 3 MS. NELSON: Okay. And then
4 a question. 4 the same with "reviews application” —
5 . MR. HUTCHINS: Yes, ma’am. 5 under the CRE - “for essential information
6 MS. NELSON: At what point, 6 such as cage size.” That review also
7 if you determine — if you can give me the 7 begins before Day 3 and you-all notify the
8 range that the application is insufficient, 8 CLEC as soon as possible if you don’t have
9 at what point do you notify the CLEC? 9 information.
10 MR. HUTCHINS: Okay. Upon 10 MR. HUTCHINS: That is
11 recognition of any fact in there that we’ve 11 correct.
12 determined, I guess, by any of the groups 12 MS. NELSON: Okay. Go
13 and it’s brought to the attention, we’re 13 ahead.
14 going to contact the CLEC. We’re not going 14 MR. HUTCHINS: Okay. All
15 to wait towards the end of the interval. 15 right. And looking farther into the
16 MS. NELSON: Right. But do 16 development, keeping in line that the work
17 you have internal time frames that people 17 is progressing we are getting towards our
18 are guided by in terms of, "We need to 18 15-day due date, and prior to Day 13 is
19 notify the CLEC by this amount of time," 19 where I would like to go ahead and pick up
20 oOr... 20 where I left off.
21 MR. HUTCHINS: Ican address 21 The efforts that the network
22 that from the LPAT perspective. And I tell 22 sales support organization is doing
23 you that when we get the information in on 23 continues at this point, and basically
24 that Day 1, Day 2 time frame, we look at it 24 those things that they are looking to have
25 right then the first day. It hits our 25 accomplished by this date, they have
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1 coordinated inter-department site visits 1 going to make the contacts to their
2 actually to go out to these locations and 2 respective groups, present some preliminary
3 visit the area. 3 sketch information at the site visit so
4 They include within the real 4 we’ll have that at our disposal as we go
5 estate folks the nétwork engineering, 5 through it.
6 network operations, transmission 6 They locate the cage. Secured
7 engineering, floor space planning, 7 path is going to be an issue. They want to
8 transport engineer groups, which would 8 be sure that we have secured path, things
9 include your power engineering and LPAT and 9 for power placement, transmission cablings,
10 the outside plant engineering. - 10 those types of things. Final plan
1 All those folks are going to go 11 information is then forwarded to their
12 out there and look at your site visit to 12 architects. Final plan information is
13 determine space availability, design of the 13 forwarded to a pricing coordinator who
14 cage, scope of the work that is going to be 14 initiates the workbook for NsS, and finally
15 required, appropriate charges, and then the 15 architecture.
16 implementation interval that’s going to 16 The architects perform a field
17 have to be — to set this particular one in 17 survey at the CO to finalize this
18 place. 18 quarter-inch cage drawing. The
19 The outside plant engineer then 19 Southwestern Bell project manager reviews
20 would contact the collocator to identify 20 the cage plan with the architects at that
21 manholes, entrance manholes, provide length 21 point. Continuing on to the next page,
22 of the fiber needed, to extend to the 22 some of the final things they do is — the
23 manhole to the — from the manhole to the 23 final plans then are sent to the pricing
24 collocation areas. And this information is 24 coordinator for compliance and consistency,
25 documented on Page 5 of the application as 25 and the CRE sends the plan and the quote
Page 30 ' Page 32
1 it’s forwarded to NSS. 1 workbook on to NsS.
2 Nss then is going to go ahead and 2 As you can see, the NSS is
3 prepare our tariff worksheets identifying 3 assembling the information for the quote at
4 those specific charges that should be right 4 this point. As we get down to delivering
5 in line with your application that you've 5 the quote to you prior to Day 15, the local
6 submitted, along with the floor space 6 provider account team is provided that
7 drawing and Page 5 of the application for 7 information. We're going to verify, again,
8 your outside plant information, and provide 8 cost with what we’ve got before us.
9 to the account team the implementation 9 The workbook has been generated
10 interval that is going to be required for 10 from the work efforts of the
11 that job. 11 interdepartmental groups. We’re going to
12 As we look to see what details 12 compare that back to your application and
13 are being done by the real estate work 13 be sure that we have a one-for-one here.
14 group, as you can see there is-a number of 14 We assemble that quote information, put a
15 things that they have listed here as well. 15 cover letter on it, and being sure that we
16 You can go through them, but I just want to 16 tell you about the anticipated due date and
17 say something upfront. Their general focus 17 forward the quote, the floor plan, and the
18 here is to develop the floor drawing and 18 schedule out to the collocator for their
19 definition of the floor space costs for 19 review.
20 that particular quote. 20 During that — prior to Day 15 as
21 It’s a joint effort that they are 21 well, you can see that basically our folks
22 going to be reviewing, not only with the 22 are going to be at standby for us to answer
23 real estate folks, but also with the floor 23 any last minute questions that may be
24 space planners for Southwestern Bell. Some 24 submitted. You, the customer, then have 65
25 of those things, as indicated, they are 25 business days to accept that quote or
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1 decline it. So during that period, the ‘ 1 determines whether space is available —
2 account team would be your point of 2 MS. NELSON: What would the
3 contact. 3 time period be?
4 We would be available to discuss 4 MR. HUTCHINS: Within 10
s the quote with you at that point, clarify 5 days.
6 any issues that aren’t already cleared, and 6 MS. NELSON: Okay.
7 answer questions for you maybe on a going 7 MR. SRINIVASA: Well, in
8 forward basis. At that point, that’s the 8 the tariff — oh, again, for the record,
9 overall general view of what happened on a 9 Nara Srinivasa. I'm with the PUC Staff.
10 15-day interval and the steps that take 10 Section 5, Sheet 14, Provision 1 —
11 place for us to develop a quote for you. 11 actually it’s 6.1.1 — should the
12 And at this point, I guess we're 12 collocator submit six or more applications
13 going to open it up for some questions and 13 within five business days, the quotation
14 answers and clarity. 14 interval will be increased by 10 business
15 MS. NELSON: Go ahead. 15 days for every five additional
16 MR. IVANUSKA: This is John 16 applications.
17 Ivanuska, from Sprint. A few questions. 17 This regulation also applies to
18 How are you doing? 18 any revisions to applications; for example,
19 MR. HUTCHINS: Fine, sir. 19 one to five — the quotation interval is 15
20 MR. IVANUSKA: So the 20 business days?
21 collocator will find out whether space is 21 MR. HUTCHINS: That’s
22 available in conjunction with the 15-day 22 correct. -
23 quote. If space is available, the 23 MR. SRINIVASA: Six to 10
24 collocator will be notified of space 24 you have 25, and 11 to 15 is 35, and 16 to
25 availability and cost and, you know, et 25 20, 45 business days. That’s what the
Page 34 Page 3¢
1 cetera. 1 tariff says. Now, that brings us back to a
2 If space is not available, does 2 performance measure that we established
3 the collocator learn about that prior to 3 that’s got only — the quotation - the -
4 the 15-day quote or at that point, at the 4 response time within 35 days. How are we
5 day of the 15-day interval or at the end of 5 going to capture performance under this,
6 the interval? 6 you know, where what you have in here?
7 MR. HUTCHINS: Let me get 7 Are you collecting any data to .
8 clarity on your question, sir. You're 8 capture the performance information for
9 asking, is there space generally available 9 this, what you have in the tariff? Are you
10 for collocation in that — 10 tracking, say, for example, if there are
11 MR. IVANUSKA: No. Is there 11 five —
12 space available to satisfy the specific 12 MS. NELSON: Nara, I don’t
13 application request? 13 think they have the performance measure
14 MR. HUTCHINS: Physical 14 people here.
15 collocation — 15 MR. SRINIVASA: No. But
16 MR. IVANUSKA: Physical 16 this is exactly the response time is what
17 location. Yes, I'm sorry. 17 they were talking about. That somehow has
18 MR. HUTCHINS: - in that 18 got to tie into performance measures.
19 particular central office? If Southwestern 19 MS. ERVIN: Well, yeah, and
20 Bell determines that there is no space for 20 I think that what Nara is asking is, in
21 physical collocation at that central 21 circumstances, I don’t know how often these
22 office, yes, you would be notified prior to 22 are coming up at this point where you have
23 your getting your quote. Okay. 23 a quantity of physical collocation requests
24 MR. IVANUSKA: Okay. Then 24 for a particular office. :
25 my next question is, as Southwestern Bell 25 Are you categorizing those
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1 differently or establishing a different 1 MR. HUTCHINS: Okay. My
2 time-line for those, you know, keeping 2 understanding is that we have and we went
3 track of them? Is it just not coming up 3 forward with the discussion, but I thought
4 that often at this point? 4 we had communicated that to you.
5 MR. HUTCHINS: Well, I guess 5 MS. WALLACE: Okay. But,
6 1 still am not real clear on exactly what 6 again, so the question would be, based upon
7 the question is. 7 the information that we got of a November
8 MR. SRINIVASA: Like if a 8 time frame for those initial applications,
9 CLEC comes in and sends in a request for — 9 can you help me understand how you get to
10 and a quotation from you, and in that 10 November?
11 request they have 15 central offices — 11 MR. HUTCHINS: Yeah. If you
12 okay — if that being the case, if you have 12 just — if you go through the process and
13 15 central offices in that request, so you 13 would take and apply those numbers and that
14 would take 35 days. ) 14 range to it, that should be how you come
15 MR. HUTCHINS: The first 15 out to be. Now, our intent — those are
16 five would have a 15-day quote. The second 16 maximums, as we go through it. Keep in
17 five out of that would have a 25-day quote. 17 mind that if we can do those applications
18 MR. SRINIVASA: Oh, so it 18 in an earlier date, we’re going to do those
19 is... 19 at an earlier date.
j@ MS. WALLACE: Iactually 20 Just keep in mind that those are
have a question. I’'m Carra Wallace, from 21 the things to be able to — as we go
22 COVAD, and we recently submitted 88 22 through and are looking at a large, sizable
~ |23 applications. And we got back a response 23 quantity, for anybody that submits
24 stating that it would be February of Year 24 applications, we're going to use that to
25 2000 before we would have responses to 25 provide back to you a quote.
Page 38 Page 40
1 those quotes. 1 MS. WALLACE: So can you go
2 So can you clarify for me your 2 through — if you don’t mind, can we go
3 calculation on how you get out to February 3 through the detail of how you get to that,
4 of Year 2000? 4 because —
5 MR. HUTCHINS: If I'm not s MR. SRINIVASA: Ijust did
6 mistaken, those were initial dates. Were 6 that. For 88 orders — say, for example,
7 not they revised for COVAD? 7 for increments of five orders, say, for
8 MS. WALLACE: Let’s see. I 8 example, if you're increasing the number of
9 believe there was some conversation, but we 9 days by 10, 10 business days, that means
10 didn’t get anything formal. 10 for 88 — you know, for up to 20 it’s 45.
11 MR. HUTCHINS: It’s my 11 Then you need to add another 145 days to
12 understanding that those have been 12 that. That will be 190 days — 190

—
w

officially communicated to COVAD, and that
the dates now, based on what we just
discussed, with the first five having a
15-day business quote interval, the second
five having the 25-day interval, proceeding
on, would carry those dates probably
into — I think it’s the June or July time
frame of this year.

MS. WALLACE: Actually what
I've gotten — and, again, this was
informal, but it would still take it into
November of '99. So — but, again, we were

[ I -
© O 00 NN o

URR

[nd
H

25 told that that hadn’t been solidified.

13 business days.

14 MR. IVANUSKA: Maybe —

15 JUDGE FARROBA: Nara, are

16 you looking at the tariff? '
17 MR. SRINTVASA: Right.

18
19 MR. IVANUSKA: Maybe we can
20 clarify the issue. Is it five per day or

21 whatever by each individual CLEC, or is it
22 the aggregate demand at the I1CSC?

23 MR. HUTCHINS: Our look at

24 it was that in the way that the tariff was
25 structured back in April of last year and

6.1.1.
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1 through the revisions through October 2nd, 1 better to do and look at the individual
2 I think, was the last one I've seen, there 2 business that a CLEC offers and, again,
3 are two paragraphs in the tariff that 3 evaluate theirs on a going forward basis.
4 address that, and that Southwestern Bell 4 MS. NELSON: So have you in
5 upon receipt of large orders — and we 5 the past looked at aggregates?
6 crank the numbers out — it became apparent 6 MR. HUTCHINS: That is
7 to us that we needed to better what the | 7 correct.
8 tariff was offering for the community and 8 MS. NELSON: Okay. And when
9 for us, too. 9 did you change that policy? I think that
10 So that’s our intent, is to 10 might help some of the confusion.
11 evaluate the business on each individual 11 MS. LACY: It has been a
12 CLEC client and determine those intervals 12 very recent change.
13 based on what they have submitted to us for 13 JUDGE FARROBA: Hang on,
14 processing. . 14 everybody. I need to remind everyone to
15 MS. NELSON: So it’s not 15 please identify yourself and just one
16 aggregate? 16 person at a time. Thank you.
17 MR. HUTCHINS: That is 17 MS. NELSON: And then the
18 correct. We would like to go forward and 18 other question I have is — well, I guess I
19 take each CLEC on their own merit and their 19 have several questions, but the first is,
20 own business and entertain that with them 20 how do you decide which become the first
21 specifically. 21 five collocation requests?
22 MR. IVANUSKA: But let me 22 MR. HUTCHINS: Okay. That’s
23 clarify. In the past, we’ve been told that 23 a fair question. When we discuss — like
24 you can’t just stage out five and five 24 I've had the opportunity to discuss prior
25 for — for example, Sprint’s applications. 25 to the submission of applications some of
Page 42 : Page 4«
1 It needs to be considered in the context of 1 the business details with our clients. At
2 the other applications that have come into 2 that point, what I would tell them is that
3 the ICSC at that time. So this sounds like 3 upon your submission of applications to
4 something different than what we have been 4 Southwestern Bell, you yourself know your
5 told in the past as to how applications are 5 business plan; you know what key offices
6 staged. 6 you would like to be in first.
7 MR. POSCHL: This is Chris 7 I would make those your priority. .
8 Poschl, from North Point. The question 8 So they would come into us with a priority
9 that I have is, is this process that you 9 marked on them from the CLEC community, and
10 have outlined in your presentations, is 10 those would be processed in that order as
11 this what has been done in the past and 11 defined by the CLEC.
12 what is currently being done now today? 12 MS. NELSON: So you would
ol [E MR. HUTCHINS: Good 13 give them the first five that they
14 question, and I’ll answer both of your 14 designate as the first priority. Those
15 questions at this point. As you can see, 15 would always be the five that would be
16 there are two paragraphs that address — 16 addressed within 15 days. ;
17 that are addressed in 6.1.1. One 17 MR. HUTCHINS: Right. That
18 entertains the idea of an individual CLEC 18 would be our intent, is that we would put
19 and then if multiple CLECs and multiple 19 those first. We recognize with them that
20 applications are received by Southwestern 20 those are their key offices they would like
21 Bell, we have the latitude to go ahead and 21 to have in place first. Those would be our
22 aggregate that up. 22 first handleds —~ that we would handle.
23 What we’ve determined is that 23 MS. NELSON: Okay. Have you
24 based on our review and our experience with 24 sent out an accessible letter or anything
25 the tariff in the last year is that it is 25 about the changes in policy with regard to
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1 the aggregate numbers or individual B 1 probably at the end of "98 is when this
2 numbers? 2 became apparent to us, that we can really
3 MR. HUTCHINS: No. We have 3 offer a better interval by taking a look at
4 not, on that change. 4 each on their own merit and how would we
5 MR. AUINBAUH: Mike 5 deal with that internally.
6 Auinbauh, for Southwestern Bell. Donna, 6 MS. ERVIN: If I could just
7 let me try to help. The tariff would still 7 ask a question of the CLECs that are
8 apply. I think what we’re telling you is 8 participating today. I remember in a
9 that our internal processes have been — 9 previous meeting some complaints about
10 we’re modifying them to be more responsive. 10 their particular issue. Is there anybody
11 There is nothing in the tariff 11 present here who has had this problem and
12 that prevents us from being more 12 it’s still lingering that hasn’t now been
13 responsive. We’ll do it by the terms of 13 accommodated by this change?
14 tariff, but we’re sharing with you the 14 MR. KERSH: This is Mike
15 processes.that we are using and communicate 15 Kersh, with ACI Corp. And it’s not exactly
16 here how we can get that done. 16 the same as what you’re asking, but my
17 MS. NELSON: Right. I guess 17 issue is this — and I simply want to be
18 my concern is if there are players out in 18 practical about this, in us trying to
19 the field who aren’t at this meeting today 19 establish our presence here in Texas. Asa
20 and they are under the assumption that it’s 20 CLEC, in order to establish our presence
21 aggregate demand and not individual CLEC 21 here in the business that we’re in and the
22 demand, they won’t know really. But I 22 services that we provide, which is
23 guess as long as we clarified on this 23 basically XDSL-type services, we need to
" |24 record, and I think you-all, depending on 24 come in in more than five offices.
25 how this eventually comes out, are going to 25 You-all know that; we all know
Page 46 : Page 48
1 put some of this stuff on the web site at a 1 that. In fact, there is probably three
2 minimum. 2 companies that are very, very similar
3 So I guess we can discuss that as 3 sitting at this table here that are
4 we go along. 4 similar. What I'm asking is in this
5 MS. ERVIN: This is Janis s process and like to explore, is I
6 Ervin. And I certainly would never want to 6 understand the tariff. I understand the
7 discourage you from making life easier for 7 time frames. But it’s been my experience
8 people. But I would like to just 8 around the Company in doing hundreds of
9 understand. When you say this has been a 9 these and most recently - or not most
10 recent change. We’re talking in the last 10 recently but continually working with one
11 month or something — is that what we’re 11 of the other operating companies, Pacific
12 talking — so that people can have a clear 12 Bell and all around the country, that from
13 understanding that if they have been having 13 start to finish it takes about 120 to 150
14 any problem in the recent past that it has 14 days to put a collo cage together.
15 been such a recent change that they should 15 It doesn’t matter — and I'm just
16 now be able to expect that life would 16 paraphrasing what is happening in the )
17 improve for them. Correct? 17 industry. It doesn’t matter whether it’s
18 MR. HUTCHINS: It became 18 one or 100. I think it’s probably evident
19 apparent to Southwestern Bell early on that 19 also to you as well as us that, you know,
20 this was going to be basically some 20 it’s been known for some time that we're
21 extended intervals, and we looked closer at 21 going to come in and ask numerous cages in
22 those and thought what can we do to help 22 different areas. For example, Pac Bell has
23 better that process. And we looked again 23 turned up 200 cages in a month and —
24 at the tariff to see what direction we were 24 because you guys are kind of compadres, you
25 given. And at that point, I would say it’s 25 know, and know what each other’s business
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1 is. 1 we're going to get them out.
< 2 I think you realize (inaudible) 2 What we intend to — again, those
3 the same players. What I would like to do 3 are maximums that we have stated. I want
4 is work out a method, partner with you 4 to stress that. It says 45 business days,
5 guys, that we can bring this time frame up, 5 and if we can get that quote to you earlier
6 because here’s the scenario I'm faced with. 6 than that, Mike, we will do that.
7 If I drop five applications at a time, and 7 MR. SRINIVASA: So you're
8 I have 100 applications and I only drop 8 saying 100 percent will be within 45 days,
9 five a week, it takes me 20 weeks to drop 9 but some of them would be less than that.
10 my applications. 10 Wouldn’t you say that about 80 percent of
11 I can’t get into business that 11 them would be —
12 way. If I drop them by city areas, like, 12 MR. HUTCHINS: Whatever the
13 say, the Dallas area, the Houston area and 13 numbers crank out to be, based on that
14 the Austin area, for example, I'm going to 14 assigned schedule, is the way that —
15 end up dropping applications there. It’s 15 that’s the raw plan. That’s what is on the
16 going to be 20, 30, 40, you know, whatever 16 paper. Our intent is to look at those,
17 our business plan states. And in doing 17 better those dates where we can create
18 that, when you figure out the basis — and 18 efficiencies, is to do that and provide
19 you guys have done a good job in bringing 19 that back to you as soon as possible. It
20 it up with the tariff in terms of what the 20 doesn't help us to hold those.
21 tariff says - I still don’t get 21 We want to get them on and get on
22 applications or quotes back until the June 22 to other business as well.
23 time frame. 23 MS. NELSON: Are you saying
24 Now, if you take the June time 24 that is not happening?
25 frame, I applied in — I applied the first 25 MR. KERSH: What I'm
Page 50 Page 52
1 of February and get my application back in 1 saying — this is Mike Kersh, for the
2 June, my quote, then it takes 90 days, and 2 record, ACI Corp. What I'm saying is, is
3 you may be quicker, and that’s good. That 3 that we have been given dates for quotes
4 will be good, 90 more days, that’s just an 4 that are within the tariff because that’s
5 amount of time that you can'’t live with 5 the best you can do at the moment as your
6 business plan wise. 6 marshalling your resources that you’re
7 I would propose maybe there is 7 feeling.
8 some way we can work at shortening this 8 What I'm suggesting is, is there
9 quote time frame. 9 are ways of maybe compressing this time.
10 MS. ERVIN: This is Janis 10 frame, because I'll give you an example.
11 Ervin again. Am I misunderstanding 11 MS. NELSON: Okay. But
12 something? Shouldn’t a portion of that 12 before you do that, let me just — I need a
13 large order have received its quotes before 13 really clear answer to the question I
14 June? I mean, isn’t that what you're 14 asked, which is: If you submit 50
15 telling us? 15 requests, are you getting five back within
16 MR. KERSH: Right. And, 16 the 15-day interval? )
17 again — 17 MR. KERSH: Yes. They are
18 MS. ERVIN: And that’s 18 cranked — they are by the letter of the
19 certainly what the tariff would seem to be 19 law by the tariff. That is correct.
20 telling us. Correct? 20 MS. NELSON: Okay. And then
21 MR. HUTCHINS: Iwas just 21 you're getting 25 back within —
22 going to say that as we addressed — and 22 MR. KERSH: Right. For
23 that we would work with a particular 23 example —
24 organization to be sure that upon our 24 MS. NELSON: - or five more
25 receipt of those, they are prioritized and 25 within 25 days and then —
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1 MR. KERSH: Correct. 1 CLEC community and what they submitted
2 MS. NELSON: That’s — okay. 2 within a five business day time interval.

3 Have there been other experiences?

4 MR. KINSLOW: Mike Kinslow,
5 ICG. We've never got any of our quotes
6 back in five days.

7 MS. NELSON: No. It’s 15
8 days.
g) MR. KINSLOW: 15 days.
JUDGE FARROBA: When was the

11
12
13
14
15

last time you made a request?

MR. KINSLOW: We made all of
ours in September.

MS. NELSON: Okay. And I
sort of would like to get other people’s
16 experience also, just on whether the time
17 frames in the tariff are being met. Yes,
18 sir.
(D) MR. WITTRY: Jon Wittry,
30" NEXTLINK. Ihave two questions for you.
21 One —

3 Your quote intervals will be
4 recalculated. Like ] mentioned earlier, it
5 was a very recent change, within a week.
6 And we recognized whenever we received, for
7 an example, 200 applications in Dallas
8 alone that we needed to do something to
9 help you guys out, and that’s why we got
10 together as a team to determine how we
could improve this process.
JUDGE FARROBA: Okay. Well,
13 then, let me ask you something. You're
14 talking about this is a — you have already
15 made the change, but he hasn’t — NEXTLINK
16 hasn’t benefited from the change yet. So
17 evidently the change is not in place yet.
18 MS. LACY: It is in place,
19 and he just has not been given his official
20 notification. What we’ve had to do is go
21 ‘back and look at all of the applications ‘
22 that came in at the same time so that we —

22 MS. NELSON: Wait. No. I
23 asked a question — 23 and we’re still going through that process
24 MR. WITTRY: It addresses 24 today, and I can assure you you will get,
25 your question. I sent in two applications 25 because the NEXTLINK applications were
Page 54 Page 56
1 that were received on the 19th of January, 1 received in that same time frame and you
2 stand-alone applications. 2 will get your better quote interval.
3 I called and was told that there 3 MS. NELSON: But shouldn’t
4 was a 180-day time frame for the quotes. I 4 he get the quote back, like, today or
5 received nothing in writing, no further 5 Monday?
6 documentation. Am I to expect new 6 JUDGE FARROBA: What I was
7 documentation to tell me that I will get 7 going to ask along those same lines more
8 the quotes sooner? 8 generally, all these people that haven't
9 MS. ERVIN: Sir, how many 9 gotten theirs within 15-day intervals, when
10 collocation requests were on that 10 are they all going to get their quotes?
11 application? 11 MS. LACY: This is Debbie
12 MR. WITTRY: There were only 12 Lacy again. And the best way we determined
13 two. 13 how we could do that, since we're looking
14 MS. ERVIN: On January 19th, 14 at applications that came in in the January
15 and you were given out — pardon me — a 15 time frame and NEXTLINK happened to be
16 180-day close? 16 behind a couple of companies that submitted
17 MR. WITTRY: Iwas told 17 a large quantity, is that we knew that we '
18 verbally it was 180 days. I have received 18 had to have some kind of a cutoff time, and
19 nothing in writing. 19 I believe that cutoff date was February
20 MS. LACY: This is Debbie 20 4th.
21 Lacy. When we recognized that we needed to 21 JUDGE FARROBA: Okay. Wait.
22 help you guys get into business quicker and 22 So what —
23 provide the quotes earlier, that’s when we 23 MS. LACY: So what I'm
24 changed our process to look at each 24 saying is that we couldn’t go back to the
25 individual customer opposed to all of the 25 original application receive date, then
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1 calculate 15 business days from that point 1 get into augments, but I would sort of like
2 because we probably had already exceeded 2 to clear the record just on the original
3 that when we realized we had a situation 3 collocation requests and building before we
4 that we need to improve upon. 4 move to augments because it’s a different
5 JUDGE FARROBA: So you're 5 process.
6 saying that everybody is going to get their 6 MR. IVANUSKA: This is John
7 quotes by February 19th. 7 Ivanuska with Sprint. We submitted -
8 - MS. LACY: Depending on the 8 probably 100 applications, I think, prior
9 number of applications. 9 to New Years. And we should have — by the
10 JUDGE FARROBA: Well, it’s 10 five and five staging, we should have 10
11 their first five. 11 quotes back by now. I don’t believe we
12 MS. LACY: That’s correct. 12 have any out of that original bundle that
13 MR. POSCHL: This is Chris 13 came in. \
14 Poschl, for North Point. I would like to 14 We’ve got some applications prior
15 answer your question. We submitted a lot 15 to that, but in our late December
16 of requests in June of last year, in that 16 submission, we’re still waiting on those. ~
17 summer time frame, and I believe that was 17 MS. LACY: This is Debbie
18 before this tidal wave of applications of 18 Lacy. May I ask you a question? Were
19 comment. 19 these all for Texas?
20 We've been pretty happy with the 20 MR. IVANUSKA: There was
21 results back then and the cage delivery. 21 a —no. They were throughout the
22 But I want to bring up a point, is that 22 Southwestern Bell region.
23 we’ve requested an augment, a subsequent 23 MS. LACY: Okay. And the
24 application to existing collocation cages 24 reason I ask that question is because the
25 for conduit. And the unfortunate part — 25 15 business day interval, quote interval,
Page 58 , Page 6
1 we’ve been working with phone calls with 1 applies to Texas applications, not to any
2 Glen who has been doing a great job in 2 of the other areas.
3 working with us to get these conduit, which 3 MR. IVANUSKA: Iunderstand
4 is the connection between Cage 1 and Cage 2 4 that. But we submitted a significant
5 in the same central office using PVC pipe, 5 amount for Texas that would be probably
6 and that’s how we’re able to connect with 6 tracking separately under the 15-day
7 another collocator. 7 interval as opposed to Kansas and Missouri,
8 There is about nine of them in 8 that’s a separate interval?
9 the Texas area, and it’s almost been a 9 MS. NELSON: And that _
10 month and we still have not received an 10 shouldn’t change the fact that he shouldn’t
11 official quote from the ICSC on three 11 still have 10 by now.
12 quarters of them, and wanted to know how 12 MR. SRINIVASA: Did you have
13 does an augment work with his processes of 13 priority? Again, for Sprint, did you have
14 outline, because I'm finding that because 14 any priorities for those offices, you know,
15 now that there is a huge onslaught of 15 however number you requested in Texas? Did ~
16 applications within the ICSC and the NSS 16 you assign any priority to those?
17 that everything is getting backlogged. 17 MR. IVANUSKA: Well, in
18 And it’s a little difficult to 18 fact, 1did. But I prioritized them across
19 understand why that if an augment, if it’s 19 the Southwestern Bell region, because it
20 a specific request as opposed to building 20 was indicated to me that the staging of
21 the cage, the infrastructure, fiber and all 21 five within a 15-day interval applied
22 of that, this is just — it’s a smaller 22 between Sprint and the Southwestern Bell
23 type of request, but it’s still taking the 23 ICSC, not on a state-by-state basis.
24 same amount of time. 24 So I prioritized some non-Texas
25 MS. NELSON: Ithink we can 25 offices earlier because I was told I
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1 can’t — it wasn’t relevant to prioritize S I MR. HUTCHINS: Okay.
2 state-by-state, if you see what I'm saying. 2 Basically what I would like to go ahead and
3 MS. NELSON: But that raises _ 3 say at this point is that in the technical
4 an important issue, which is, if you have a 4 publications that govern our operations in
5 company submit multiple — 100 applications 5 the Missouri, Oklahoma, Kansas, Arkansas
6 in a five-state region and 50 of them are 6 area, as well as in Texas, in those
7 in Texas, does that still mean they are 7 technical publications, those dates, those
8 going to get back five within the first 15 8 staggered dates, basically are mentioned in
9 days of the ones in Texas or is it — 9 there.
10 JUDGE FARROBA: Well, and 10 They are in there to address the
11 not only that, why did they have to 11 scenario. What I would like to go ahead
12 prioritize them across the entire region? 12 and further say is that as we look and
13 They should be able to prioritize in Texas 13 we’re focusing on Texas today, we are
14 for Texas. . 14 abiding by what we have seen and read and
15 MR. HUTCHINS: And they can. 15 is apparent in the tariff as far as
16 What I'm saying is that a CLEC can indicate 16 handling the applications as they are
17 to us what preference they would like 17 submitted from the CLECs.
18 Southwestern Bell to process those 18 In the past, we have looked at
19 applications in. 19 the multitude of the requests that have
20 Ms. NELSON: Right. We 20 come in. It was — again, like what I said
21 understand that a CLEC can do it, but I 21 earlier is that it became apparent to us
22 guess the question is, will you-all respond 22 that those produced dates for quotes that
23 to the fact that they have asked for a 23 were far out there, if you will, and a bit
24 certain time frame for certain 24 unreasonable. We could even see that. So
25 collocations? 25 then we took a second look at the tariff —
Page 62 Page 64
Tt MS. ERVIN: This is Janis 1 I want to say that again — and said "What
2 Ervin again. Has this prioritization 2 latitude do we have in there? How can we
3 policy — has it ever been written up 3 help better the situation"? And to do
4 anywhere for your wholesale customers? In 4 that, we decided that we would then look at
5 other words, is it somewhere on the web 5 and evaluate on your own business your
6 site or is it somewhere in an accessible 6 _particular requests.
7 letter so that they would know that if they 7 JUDGE FARROBA: Okay. I
8 are submitting an order for, you know, 60 8 don’t think that was responsive to my
9 sites in three different states that they 9 questions. And as far as looking at the
10 need to prioritize it for each state or 10 tariff, I don’t believe it says you can
11 whatever? 11 aggregate everything. That is an
12 Do you see what I'm saying? I 12 interpretation and a policy issue. So —1
13 think probably the answer to that is "no." 13 mean, my question is, what is your policy
14 MR. HUTCHINS: Probably. 14 as far as prioritizing?
15 MS. ERVIN: Okay. That 15 Are you telling people they have
16 might be a good idea. 16 got to prioritize on a regional basis, or
17 JUDGE FARROBA: Wait. Just 17 are you telling them for Texas they can
18 a second. What was the answer. 18 prioritize for Texas, and is that in the
19 MS. ERVIN: No. 15 tech pub, because that — you talked about
20 JUDGE FARROBA: But was your 20 the time frames being in the tech pub. You
21 policy that they have to prioritize on a 21 didn’t talk about the prioritization
22 regional basis, and now is it changed to 22 process being in the tech pub.
23 they can prioritize on a state basis? Just 23 MS. NELSON: And then how
24 a second. I want to get a response to my 24 does the five within 15 days fit within
25 questions. 25 that? Like if they have submitted 100 for
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1 five different states, how does that N 1 what you want to do, that’s what we would
2 prioritization fit within — is it five in 2 do with you upfront is to work with you on
3 all five — is it a total of five across 3 establishing you-all’s priorities and
4 five states, or is it five within Texas 4 making sure that that is aware — that
5 that they get in 15 days? 5 you're made aware of those things.
6 JUDGE FARROBA: I know that 6 We consider this servicing the
7 was a lot of questions. 7 account. This is basically a service that
8 MR. HUTCHINS: Okay. If you 8 we’re providing extending out to the
9 will give me a moment, I’ll get back with 9 client, to help them understand through
10 you on that. , 10 Southwestern Bell how better to manage
11 (Pause in proceedings) 11 their process. That’s what I would like to
12 MS. NELSON: Why don’t we go 12 say about that issue, is that we consider
- {13 ahead and take a break right now, and then 13 that part of servicing the account and
14 you-all will have a minute to discuss that 14 working with the client. If they choose
15 among yourselves, and we’ll come back in 15 not to give us a call upfront and turn in a
16 10 minutes. 16 large number of applications, then we can’t
17 (Brief recess) 17 assist them in that discussion and help
18 18 them understand that, to a degree.
18 JUDGE FARROBA: Let’s go 19 JUDGE FARROBA: Okay. But
20 ahead and go back on record. If I could 20 we heard earlier that people are told how
21 get a response to that series of questions 21 to prioritize, and they are told to do it
22 before the break, that would be great. 22 on a regional basis and I want to know if
23 MR. HUTCHINS: Thank you. 23 that’s - that doesn’t sound like the
24 Glen Hutchins, Southwestern Bell account 24 account team is sitting down and working
25 team. What I would like to go ahead and 25 out a prioritization plan. I mean - so
Page 66 Page 6§
1 say at this point is that for Southwestern 1 has the policy changed?
2 Bell the business that we saw come in 2 MR. HUTCHINS: No. No.
3 during January of 1999 was a landslide, if 3 We’re going — I would talk and work with
4 you will. 4 each client individually. I mean, if they
5 We processed as many new 5 are looking at Texas, we would talk about
6 applications in January of 1999, or to date 6 Texas, and you're going to tell me what
7 anyway, in February, as basically the 7 your interest is for Texas. Those —
8 entire collocation build-out process we had 8 intervals would be set based on Texas.
9 in all of "98. So to manage this change — 9 We’re going to look then — if ,
10 that’s what we’ve been trying to do, is to 10 you’re going to talk about the Missouri,
11 manage the change that was brought to 11 Oklahoma, Missouri, Kansas, Arkansas time
12 this — brought to our attention during 12 frame, I would say, "Okay. Now, I'll
13 this January time frame and to go back and 13 change my hat. Let’s talk about those
14 take a look at, again, under the tariff 14 dates and what you would like to do in
15 what restrictions and what latitude did we 15 those states.”
16 have to make a better interval for these. (16 MS. ERVIN: This is Janis'
17 The issue about setting priority, 17 Ervin. So there really is no formal policy
18 how I would like to address that, is that 18 regarding prioritization of an application.
19 if we have the opportunity as an account 19 It is simply something that occurs
20 team to visit with our clients prior to 20 hopefully between the wholesale customer
21 them submitting applications, this is what 21 and the account representative. Is that
22 we would talk about. Particularly if you 22 correct?
23 bring to my attention that you’re intending 23 MR. HUTCHINS: That is
24 to get into business, this is the amount of 24 correct. '
25 business you’'re intending to do and this is 25 JUDGE FARROBA: Just a
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1 second. Let me — I want to ask the CLECs 1 or modify and look at what the tariff
2 if that’s been your experience. 2 allowed for Texas and to go forward with
3 MR. IVANUSKA: May I comment . 3 evaluating those clients on their
4 on that? John Ivanuska, from Sprint. We 4 individual merit.
5 had meetings with senior executives at 5 So I understand what you are
6 Sprint in the November time frame. 6 saying. Again, I think it was prior to us
7 We laid out the scope of our 7 getting to that point and understanding
8 collocation initiative for 1999 and 2000 8 that we’re going to have to look at that at
9 and requested a partnership with 9 a closer detail, and that’s what we did in
10 Southwestern Bell. We got a very good 10 January.
11 reception there at the very senior level 11 JUDGE FARROBA: I just — I
12 saying "Yes, we're willing to partner with 12 would like to get an answer from the CLECs
13 you." We had follow-up meetings at a 13 on what you are being told about how to
14 working level where we began to share CLLI 14 prioritize; is it regional or Texas basis
15 code level detail of the end offices we 15 or what your understanding of that is.
16 were interested in collocating at. 16 MR. POSCHL: This is Chris
17 At that meeting, it was made very 17 Poschl, from North Point. I guess back in
18 clear to us, "We want to partner with you, 18 June and July we were asked to prioritize
19 but you do understand that we have this 19 statewide, by Texas.
20 staging process, and this staging process 20 MR. KERSH: This is Mike
21 is, you know, we’ll work five and 15, five 21 Kersh, from ACI Corp. We went through
- {22 more and 25, whatever that is, and you are 22 submitting applications that we have
23 going to be staged along with the other 23 prioritized ourselves based on the state.
24 demand that comes into our ICSC.” 24 MR. IVANUSKA: John
25 So we did exactly what you're 25 Ivanuska, at Sprint. We were told to
Page 70 Page 72
1 suggesting. And the account team said, 1 prioritize because we were submitting
2 "We’re — we hear you. We want to partner 2 applications for Southwestern Bell states
3 with you, but, you know, we are 3 and Pacific, region-wide Southwestern, and
4 constrained. Look at our tariff.” And we 4 Pacific prioritized those separately so we
5 said, "Well, in our mind, in Sprint’s mind, 5 could have two sets of prioritizations, and
6 a partnership means, you know, we’re going 6 the Southwesterns were across many states
7 to really partner and work to meet the 7 because we are interested in several
8 deliverables that Sprint has.” 8 Southwestern Bell states.
9 That’s the objective of the 9 MS. NELSON: And I still, I
10 partnership. And the answer was, "We'll 10 don’t think, have an answer to the question
11 partner with you, but we do have some 11 I asked, which is: If you have a
12 tariff constraints,” and it was 12 region-wide application with several
13 communicated that it was an aggregate 13 different states, do you still get five
14 count. 14 collocation requests within Texas within 15
15 MR. HUTCHINS: And can I ask 15 days?
16 you, John, then on a clarity issue again 16 MR. HUTCHINS: Their first
17 what time frame was this in? 17 five would be processed in 15 days, 15
18 MR. IVANUSKA: Well, this 18 business days.
19 happened in probably — the detailed 19 MS. NELSON: The first five
20 meetings happened, oh, around the December 20 in Texas.
21 15th, 16th time frame. 21 MR. HUTCHINS: Yes.
22 MR. HUTCHINS: And as we’ve 22 MS. ERVIN: This is Janis
23 indicated coming January of 1999 is when we 23 Ervin. On that note, getting to the change
24 saw this to be right at our face a visual 24 in your interpretation of the tariff from
25 example that we’re going to have to change 25 aggregate for all CLECs versus for the
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1 particular CLEC; you said something about 1 Debbie Lacy. And if we have those
2 the fact that, you know, now in this recent 2 applications like for multiple customers
3 change — okay — very recent apparently — 3 for the same central offices, we have those
4 you know, that you are having to 4 available at the time we coordinate our
5 re-evaluate at whole herd of orders that 5 site visit, then we evaluate for all
6 you received last month and that you intend 6 applications that we have on hand for that
7 to be getting back to these customers by 7 particular office.
8 February 19. Was I correct in that, in 8 MR. KERSH: This is Mike
9 understanding that? 9 Kersh, with ACI Corp. I have two points,
10 Have any of those customers been 10 one question along this point. When you do
11 notified at this point that a change — a 11 that evaluation, because now you’re knowing
12 change in interpretation has taken place 12 this wave has hit you, I assume if it’s
- {13 and we’re working as fast as possible to 13 anything like in other areas, that you go
14 get back to you by a certain date? Do you 14 condition or you go look at conditioning an
15 know? ’ 15 area in a central office, you maybe do it
16 MR. HUTCHINS: We are in the 16 by building dates or whatever.
17 process of doing that evaluation and 17 You look at an area and you say,
18 nodfication, and I know to some we have 18 "Oh, here is a building bay’s worth of area
19 had that communication. I don’t know to 19 which would equate to four cages.” So you
20 what degree we’re complete with that, is 20 basically * I’m just making the kinds I
21 the way I would address that. 21 what whatever of the in /TRAOEPBLTS are: :
22 MR. SRINIVASA: Ineed to 22 Do you -- and this is my question: Do you
23 ask something. If a CLEC files requests 23 keep that on record so that when you are
24 for one collocation space, what do you do 24 ready to get a quote or when the next — if
25 to process that? 25 you have had three come in and you have one
Page 74 Page 7
1 MR. HUTCHINS: In Texas? 1 remaining that you can just immediately
2 MR. SRINIVASA: Right. Say 2 within a week turn around the quote?
3 they’ve named in the following central 3 I mean, because conceivably —
4 offices we want 100 square feet each caged 4 here’s my question: Conceivably, if we
5 physical collocation space. In order to 5 have asked for 100 and other people have
6 give them the price code for each one of 6 asked for 100 or 40 or however many and you
7 them, what is it that you have to do? 7 guys are implementing, say, 200 in the
8 MR. HUTCHINS: This (holding 8 area, which I think you are going to an
9 up paper). Those are the steps that must 9 implementation process of your own as
10 be done to evaluate and develop the quote. 10 competitors with us, it seems to me that it
11 Okay. 11 does not take very long, just a month or
12 MR. SRINIVASA: A second 12 two — and I'm just guessing from my past
13 CLEC filed 100 applications for the same 13 experience —~ that everything — every
14 100 offices. You would have to do it all 14 central office should be inventoried and
15 over again? 15 you should know the approximate quote
16 MR. HUTCHINS: Well, the 16 price. And that was kind of my point.
17 evaluation for the space is evaluated based 17 MR. POSCHL: This is CHris
18 upon each CLEC’s —~ yeah, you're right. If 18 Poschl, North Point. I would like to add
19 we’re going to go through and evaluate how 19 to Mike’s question. When planning out
20 we’re going to put that second, third or 20 physical collocation in the central office,
21 fourth CLEC in that particular central 21 how many — because you have to do the
22 office, there are some things that we are 22 infrastructure, the cabling, the overhead
23 going to do as far as evaluating that 23 racking, asbestos removal, how much do you
24 application for that individual. 24 plan for when you build-out — when you
25 MS. LACY: And this is 25 renovate that space or build-out for
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1 collocation? How many cages do you plan 1 speaking of is the space itself. You're
2 for. 2 right. You have got three collocators in
3 MR. HUTCHINS: Generally 3 there and you have one space that we maybe
4 when we’re putting in a new area? Is that 4 have available at the time that’s prebuilt
5 what you're — 5 and ready to go. We go out there and
6 MR. POSCHL: A new area or 6 evaluate that, but between the time that
7 every time you go back in for a subsequent 7 we've evaluated it for a current business,
8 and it’s been built and it’s been, let’s 8 someone else has accepted that space, then
9 say, a couple of months since you’ve seen 9 and we have to go out and reevaluate it
10 it last — I understand that, you know, 10 because we have to build out a new area at
11 things change, but how many do you plan 11 that point, and that would change. The
12 for? 12 cost would be different.
13 MR. HUTCHINS: Okay. I'll 13 MR. POSCHL: Right. AndI
14 probably have our real estate folks address 14 don’t want to ask a proprietary question,
15 that in a little more detail. I would like 15 but as a whole, are you finding that most
16 to say something upfront, though. Keep in 16 of us CLECs are asking for 100 square feet
17 mind that we’re the recipients of all of 17 or are they so dynamic that —
18 your applications at one time. As Debbie 18 MR. HUTCHINS: They vary.
19 indicated, we're going to have with us - - |19 MR. SRINIVASA: My
20 when we go out and expend our resources to 20 understanding is — let me ask it. Isn’t
21 go out and make a site visit, we want those 21 it four collocators simultaneously —
22 to be as productive as possible. 22 whenever you try to conduct or come up with
23 So we’re going to have 7777777? 23 some sort of estimate, if it’s an inactive
24 On as and business that we have accumulated 24 area, you need to, say, for example, do
25 during the last two or three days, whatever 25 some infrastructure work, you plan for four
Page 78 Page 80
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the time frame is, to take with us out
there and make these evaluations of floor
space and et cetera placing these in these
areas. As we look at those and can make
those determinations, we have in motion
aiready — we’re evaluating new business,
but we already have some quotes that are
already out there for some of the same
space to be looked at by others, the ones
of your predecessors that have come in
prior to you.
Those things can change. As

we’re evaluating it and somebody else
submits an acceptance of a quote, it can
change what we just went out there and
looked at, if you will. I mean, it’s going
to be a dynamic process, and we’re trying
to keep that going forward.

MR. POSCHL: I would like to
go back to what you were saying. What
would change? I understand that when we
order collocation, we ask for power, space,
fiber access. So I'm kind of — what would
change primarily?

MR. HUTCHINS: What I'm
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collocators, don’t you?

MR. KROST: This is Dennis
Krost, Southwestern Bell. Yes. The model -
is 400 square feet of collocation space.
If space is available, it will accommodate
that. We always build-out that full model
on the initial collocation space.

Now, if there is less than that,

then it’s 100, 200 or 300, depending on
space availability. The model is — could
be 100, 200 or 300, if that’s all the space
that is available.

MS. THOMAS: Do you - in
making that assessment, do you also — this
is Meena Thomas, for the record. Do you
also — I mean, if you have space for four’
cages, each of 100 square feet, then do you
also make an assessment of how many more
cages you can actually build there if there
were any demand for it, not that you
actually go out and do it, but some idea of
what can that space accommodate so that you
don’t have to keep going back and making
that assessment?

MR. KROST: This is Dennis
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1 Krost again. Typically when we’re out 1 hundreds of millions of dollars, when you
2 there looking at space, I think there is an 2 took total cost — hundreds of millions of
3 overall evaluation done of that central 3 dollars on a, "Well, we think we can — or
4 office; nothing specific in terms of past 4 the best we can do for you is seven months
5 the first model, but I think in general 5 from the time you turn in the application.”
6 there is an overall evaluation of space 6 So all I want to do is I want a
7 availability. 7 partner to get this thing down to a 120-day
8 MR. KERSH: Mike Kersh, ACI 8 type time frame, and I think the way you do
9 Corp. And I guess that’s where I want to 9 that is by inventorying the central office,
10 drive this working relationship is, is if 10 keeping the inventory on record and getting
11 that’s going on, I feel that we can speed 11 the applications turned around within about
12 up the process of getting the quotes back. 12 10 work days regardless of how many.
13 Because my real point, when I first started 13 I mean, that’s my proposal. That
14 talking about this this morning was that 14 is what I would like to, like a best
15 industrywide it should, from the time I 15 practice, work towards.
16 submit an application — and I’ve done it 16 MR. IVANUSKA: And if I can
17 around the country - until it gets built 17 add to that point, maybe, and come at it a
18 typically — you know, not the exception to 18 little differently. What I heard today is
19 the rule, but typically — it should be 19 your tariff says something that, you know,
20 berween 4 and 5 months total, regardless of 20 is creating difficulties for collocators,
21 the number of applications I put in place. 21 and you are going to work a practice to try
22 Now, what I would propose is — 22 and improve that, you know, through process
23 or what I — our problem is, is when you 23 improvement, practice improvement.
24 roll 90 to 100 days, although you may be 24 You are going to implement
25 able to better that, on top of the quote, 25 practices that better that. But what I
Page 82 Page 8
1 you're talking about six, seven months. 1 heard is, you're going to try to do better-
2 And the other thing I want to say is, is if 2 through practices, but I didn’t hear any
3 you provide a quote early to us, that’s 3 indication that you’re going to modify the
4 within — nobody ever, I don’t think, is 4 tariff to reflect that better practice. -
5 going to — going to get mad at you because 5 And if that’s the case, you can really
6 you cut the tariffed rate by 50 percent. 6 always fall back on the tariff, which is,
7 So — and the problem with having 7 you know, leaves a lot of latitude in its
8 these maximum dates is as a business 8 stages and so forth. '
9 plan — you guys can appreciate it — if 9 So my point is, if Southwestern
10 I'm trying to get into an area with many, 10 Bell is serious about this, then the
11 many central offices and I’m throwing at it 11 practice gets modified, the tariff gets
12 $100,000 plus or whatever it is, I can’t 12 modified and, you know, there is real
13 stage in five office increments. Nobody in 13 clarity and real substance to the change.
14 the industry does. I mean, it’s just 14 Otherwise, it’s a, "We’ll try and do
15 not - you guys don’t even do that on a 15 better, but, Geez, if we don’t, we're still
16 plan, I don’t think, but, you know, maybe 16 within the tariff."”
17 you do. 17 MR. SRINIVASA: That's Why,
18 But in my past experience it 18 you know, the performance measure that the
19 hasn’t. So all I'm saying is, is that we 19 Commission approved, 90 percent in 35 days
20 can’t do it based on the maximum, because 20 is not the same as the tariff. You know,
21 otherwise if we have, say, 100 offices in 21 that liquidated damages or penalty that
22 the Texas area, which a lot of us maybe 22 would be applicable is not —
23 have that sort of range, we can’t bet our 23 JUDGE FARROBA: Yeah. Well,
24 business plan on a maximum and tie up 24 can we just not go into that issue right
25 millions — tens of millions of dollars — 25 now? Well, there was somebody back here
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1 that — ' 1 for example, if two people file a request
2 MR. KINSLOW: Yeah. Mike 2 for 100 and one of them has it in their
3 Kinslow, ICG. Glen, just a clarification. 3 first priority group and the other has it
4 If two companies are competing for the same 4 in their second, what is the time — how do
5 floor space, how do you determine who gets 5 you-all try to —
6 the floor space? 6 MR. HUTCHINS: The
7 MR. HUTCHINS: Iunderstand 7 assignment of that, really you have to kind
8 your question to be that we, Southwestern 8 of take a look at the front end process.
9 Bell, then would be faced with situations 9 How did the applications come into
10 where we have multiple collocators that 10 Southwestern Bell? Okay. Where is our
11 have requested central office physical 11 point of — our first point of contact, if
12 collocation space. How do we handle those 12 you will, in the application? They are
13 requests on evaluating floor space for 13 going to come into the ICSC center. And at
14 those? Is that correct? 14 that point is when they are logged, stamped
15 MR. KINSLOW: Yes. 15 and processed. :
16 MR. HUTCHINS: It is — we 16 So upon receipt of that is how
17 have to honor — and I think you can 17 we’re going to make that determination,
18 appreciate this — we have to honor and 18 what comes in first. If they come in that
19 take into account those applications as we 19 morning, then they are going to be
20 receive them. As we get the information in 20 processed that morning.
21 and evaluate it for that customer, we're 21 MR. POSCHL: This is Chris
22 going to look at that central office that 22 Poschl, North Point. Are you going to
23 you have put an application in for, 23 prioritize it based on the request for the
24 evaluate your request in total, including 24 quote on the initial application or when
25 the floor place that we’re going to place 25 the collocator provides the 50 percent
Page 86 Page 88
1 you, and incorporate that into your quote 1 down? The last cage, two collocators, will
2 and send it out. 2 that determination be made on when the
3 Now, if behind that I've got 3 first — when the initial request on the
4 another application within a day or so and 4 application for a quote was provided to
5 is looking at placement in that same 5 Southwestern Bell and received, or is it
6 central office, we’re again going to give 6 when the first 50 percent down payment is
7 that customer the same detailed look, how 7 received by Southwestern Bell?
8 are we going to provision for this 8 MR. HUTCHINS: We’re going
9 particular customer. And at that point, I 9 to handle the quotes in the order we
10 still have got 100 square feet of space. 10 received them. As far as what space that
11 They are going to get a look at that space, 11 you’re locked into, that is upon our
12 too. 12 receipt back and confirmation that you’ve
13 Now, if you take within your 65 13 accepted the quote. You’ve recognized it.
14 business days time to review the quote, and 14 You submitted to us your acceptance of it
15 10 or 15 or 20 days into that interval you 15 on a signature basis. That’s when it’s
16 submit your acceptance of that quote to 16 going to be locked in —
17 Southwestern Bell and you are the first one 17 MR. SRINIVASA: What
18 to do it, that space then is locked down 18 percentage of the request that you get for
19 for you. 19 price quotes you get authorization? Have
20 JUDGE FARROBA: Ihave a 20 you had any experience like that, if they
21 real technical question on that. Is it 21 asked 500 quotes and how many of them
22 from the time the entire application is 22 really get —
23 filed, if there are like 100 offices as 23 MR. HUTCHINS: Are you
24 long as it’s one of your central offices, 24 saying in today’s business how many of them
25 or is it according to that schedule when — 25 that we send out as a quote are accepted?
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1 I would say, well, 95 percent or better. 1 whatever, and it’s just not switch ready,
2 It’s a great percentage. We don’t have 2 then it would be — yeah. Your interval
3 that many anymore. I think in the early 3 then would be a 60-day — excuse me — a
4 days of collocation it was probably a 4 six-month, 180-day interval for that
s little different, but in today’s business 5 construction period.
6 it’s pretty much submitted out. 6 MR. WITTRY: Okay.
7 MR. WITTRY: Hey, Glen, 7 MS. THOMAS: The 15-day
8 keeping in the same context of that 8 interval gets delayed or it is based on the
9 thought, I get my application in a day 9 fact that the application is complete, the
10 behind the other CLEC. He gets the space. 10 fact that you're having so much trouble
11 What happens to me? 11 actually getting applications done within a
12 MR. HUTCHINS: It’s — 12 reasonable period of time, how do we ensure
13 again, you're evaluated at that time. Once 13 that the CLECs know that the applications
14 we recognize that that initial model, if 14 are complete very early on so that the
15 you will, has been completed, and that we 15 15-day interval doesn’t get delayed even
16 have all the collocators in that place, we 16 further?
17 are looking to say, "Where are we going to 17 MR. HUTCHINS: Well -
18 put you next and what’s it going to be? Is 18 MS. THOMAS: Because it
19 it going to be in another area? We’re 19 seems to be a 3-day, 13-day and they are
20 going to have to build that in a separate 20 informed at every stage, isn’t it? So that
21 area in that CO, or is it an extension of a 21 seems to delay the 15-day interval.
22 given area"? 2 MR. HUTCHINS: Our intent
23 And then we come back to you. 23 was, is to do it within the 15 business
24 And if it changes - if that cost of yours 24 days after it was dated. We're going to be
25 changes, then that is going to be reflected 25 evaluating that all the way through that
Page 90 , Page 92
1 on your quote. You get a revised quote for 1 process. It doesn’t get — if at any point
2 that detail. 2 in time we find anything in there that we
3 MR. WITTRY: Does the 3 need to bring to the attention and clarify,
4 process start over? 4 we're going to do so. o
5 MR. HUTCHINS: The process 5 MS. THOMAS: So does the
6 for... 6 15 days start all over again?
7 MR. WITTRY: What is the 7 MR. HUTCHINS: No, it won’t.
8 time frame? Say I get a revised quote from 8 We do not want to put it on hold, if that’s
9 you-all, what time frame? 180 days? 9 your question. Would the application go on
10 MR. HUTCHINS: Well, the 180 10 hold. If we’ve not been able to resolve
11 days — and we’ll go through that as we 1t issues with the customer on clarity on how
12 look at the 90 and the 180 day process. 12 we’re going to go ahead and engineer and
13 The 90 — I want to go ahead and just 13 provide a costing and pricing for that
14 state — that has to do with — 14 particular quote, then I would have to
15 MR. WITTRY: Do I take — 15 inform that client that for this location
16 MR. HUTCHINS: — if it’s 16 we may not meet the jeopardy date of the 15
17 already central office space. Ifit's 17 days because we’ve not been able to come to
18 already conditioned for equipment, then 18 terms of what you really want and how are
19 it’s a 90-day build-out. 19 we going to price that for you.
20 MR. WITTRY: The CO is full. 20 So through an interaction with
21 You're going to have to go to construction. 21 the customer, we are all the time — we’re
22 So I go in at a different quote? 22 not going to place it on hold until it
23 MR. HUTCHINS: If it goes 23 comes to be a crucial date and that we’re
24 into what we might consider other CO space 24 not going to be able to meet that because
25 that’s administrative, old administrative, 25 we’ve not been able to resolve the issues
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1 with the client for that particular office

2 so that we can offer them a quote that is

3 reflective of what their needs are.

4 MS. THOMAS: And do they

5 find about that on Day 1, or do they find
6 out about that on Day 13?

7 MR. HUTCHINS: Again, when
8 we notice that things need to be brought to
9 their attention, whether it’s Day 1, 2, 5,

0 6, we are going to bring it to their

1 attention at that time. We’ll then

2 continue to work to resolve that within

3 that 15 business day or 25 business day

4 window, whatever that quote is carried, and
5 if we've not been able to satisfy that at

6 that time we would then be faced with that
7 scenario I just presented.

: MS. THOMAS: So if you find

9 Yout on Day 13, then what happens to that

v interval? Is it — you tag on 15 days, an

'l additional 15 days to that? I mean, is

12 there any process to this, because is

13 this — if the application is incomplete,

'4 then does it really — does it become - is
's it Southwestern Bell’s discretion to decide

Page 93
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1 into this situation on your quote."
2 "We need to know this
3 information,” and hopefully we can resolve
4 it right there and move on. You know, but
it depends on the nature of the information
that you need. That’s the difficulty here
because there is not just one answer.
MR. POSCHL: This is Chris
Poschl, North Point. Mike, I do appreciate
10 that. Actually I do appreciate the current
11 changes you have to that, to make sure that
12 everything gets screened through. Butl
13 would like to point up one instance that we
provided an application on January 11th,
15 fully complete, and did not get notice from
the ICSC that the ACTOL assigned was not
correct until three weeks later, and that’s
where [ think that maybe this instance was
outside of your new process.
And I would like to, one, find
out if that is a possible case since it’s
been changed of a week ago, or how can
be -

O 00 ~I O\ W

MR. AUINBAUH: Are you
talking augments? It was augments you were

1 when that application gets —

2 MR. AUINBAUH: Meena, |

3 think — Mike Auinbauh, for Southwestern
4 Bell. I think maybe you weren’t in here

5 yet. We went through the process early on
6 and showed where we screen the

7 application —

8 MS. THOMAS: Right. I did
9 see that. -
.0 MR. AUINBAUH: Yeah. |

.1 thought maybe you hadn’t seen that. There
.2 are several places through the process

i3 where our folks are looking at the

14 application. And some stuff is very

!5 obvious, if the field isn’t filled in, and

16 we know we have to know that field.

(7 Sometimes it’s not so obvious.

i8 It gets down to an engineer who is saying,
19 "Well, this doesn’t make any sense,” and
20 that is maybe a little later in the quote

21 process. But what Glen is trying to

12 explain is given that very wide range from
13 the very obvious to the not very obvious,
!4 as soon as we find out, we’re getting back
15 with the customer to say, "Whoops, we ran

Page 94
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talking about earlier and was it actually
ACTOL or the CLLI code?

MR. POSCHL: Well, the ACTOL
is the three characters after the CLLI
code, which assigns the collocation cage.
And the instance that we were in is that
Southwestern Bell did not assign an ACTOL
to our collocator when we first submitted
| 9 the application during that process.
10 It was issued to our
11 interconnecting collocator, and then it was
12 sent back to us. So I'm just trying to —
13 MR. AUINBAUH: I think
14 that's probably a pretty good illustration
15 of a piece of information that until we got ,
16 down to — there was an inconsistency, as I
17 understand it, on that application. It
18 said one thing here and one thing here and
19 until they got down to trying to sort out
20 what it is they were trying to provide,
21 they didn’t realize the inconsistency.
22 It looked right. The field was
23 filled in. It just happened to be that
24 when you got down to the detail person

0 3 O bW N -

25 saying "This is what we’re trying to do" -
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1 and, again, I don’t have personal knowledge 1 Customer B and connect at this point. What
2 of that. | was aware of it generally. 2 we now are having to face is we’re going to
3 MR. POSCHL: But I would 3 have to be sure that the narrative that
4 like to say that — o 4 they’ve accompanied their application with
5 MS. NELSON: Well, I guess s includes that detail, the drawings that
6 his question was, why — if it was missing, 6 they submitted account with that detail,
7 why did it take three weeks? 7 and down to validating in our own databases
8 MR. POSCHL: And I just 8 what that CLLI code equates to.
9 wanted — in your process here, it talks 9 And those are just some things
10 about before Day 3 each work group receives 10 that we have learned going forward that,
11 the application for screening. So I'm 11 yes, we’re going to have to get even closer
12 trying to see that — I should have gotten 12 and look and scrutinize that detail and not
13 the response, you know, three or four 13 necessarily — and I don’t want you to
14 business days after that was sent out. 14 understand this is incorrect — not trust
15 So I would like to hear that the 15 what you submitted to us. _
16 process is now in place and that I may have 16 We’re going to have to now look
17 gone through a portion of time when it 17 at it in a more finite detail and ensure
18 was -~ this process was not in place, so I 18 that just because there is a data entry
19 know, going forward, that I can be 19 there we are going to have to go back and
20 reassured. 20 validate it to be sure that just what
21 MR. HUTCHINS: Iwould like 21 you're telling us is that you're going to
22 to go ahead and address that at this point. 22 terminate here. Let’s go be sure that we
23 Chris, for that particular application, let 23 agree to that. You can work out that
24 me go ahead and share with you what we have 24 arrangement with one of your customers or
25 been confronted with and how we’re trying 25 your counterparts, but we cannot take that
Page 98 Page 100
1 to deal with it. And you're right. If 1 at face value any longer because it has
2 it’s going forward or if it’s just 2 caused some problems.
3 processes we’'ve been doing it. As we 3 So now what we’re going to have
4 receive the applications there are a number 4 to do is continue to get down to the finite
5 of fields where the data is input. 5 details and look at almost everything that
6 We do try to screen, and we look 6 is put on the application and try to screen
7 for, of course, the obvious things first — 7 it there. _
8 data. Is there data in this field? We 8 MR. SRINIVASA: Well, CLLI
9 know we’ve got to have something we’re 9 code information — I mean, when you fill
10 going to evaluate whether it’s there or 10 that in and when you provide it to them,
11 not. Those are the things that are going 11 you are obtaining that from the LERG
12 to be very obvious to us and we are going 12 database for the —
13 to jump on right away. 13 MR. POSCHL: For clarity,
14 What we have found out through 14 the CLLI code is the office identification
15 managing the process is that all of the 15 that in the LERG. The cage location is —
16 information that’s being provided by our 16 there are three characters that are after
17 customers is not necessarily correct. We 17 that CLLI code, which is assigned by
18 try and work with them to be sure that the 18 Southwestern Bell. And the difficulty in
19 applications we receive are. What we have 19 doing this interconnection with another
20 had to do is to expand our scope of 20 collocator — I don’t want to get too much
21 deciding or understanding what is being 21 into it. We can talk about it later, but
22 presented to us as far as data. 22 the unfortunate fact is if Southwestern
23 That would include validation of 23 Bell doesn’t assign it, an ACTOL, that last
24 CLLI codes that they have indicated. They 24 three codes to the other collocator — when
25 can’t just tell us they are going to go to 25 I submit an application to do an
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_1 interconnection, I will always get that ¥ 1 Day 3, apparently the information you're
2 returned to me, because it’s inaccurate or 2 looking for, engineering design charge,
3 insufficient information. 3 (inaudible) signature, ACNA code, two days.
4 MR. SRINIVASA: Well, you 4 And, again, on the third day you’re looking
5 have an ACNA, A-C-N-A, authorized number s for — they fill out the power
¢ for a carrier. You provide that. 6 requirements, the provisioning thing if
7 MR. POSCHL: Uh-huh. We 7 they included that or not or, you know, the
8 provide that as well. It’s just that in 8 equipment quantities.
9 this instance there are numerous locations 9 Why can’t that be done in that
10 that this collocator inhabited in that same 10 same —
11 o, which I understand the difficulty, but 11 MR. HUTCHINS: Understand
12 what I'm trying to understand is, I would 12 that that is the first point of contact.
13 like to see this thing caught upfront, and 13 When the application is sent in, we have
14 I'm hoping that going forward I can be 14 got to have sufficient billing information,
15 assured that that will happen-and therefore 15 contact information, engineering and design
16 the relationship.gets stronger. 16 charge receipt.” This is what you're
17 MR. HUTCHINS: The 17 reading on Day 1, is what happens with the
18 particular instance that you bring up has 18 interexchange carrier service center.
19 prompted us to look at more finite — yes, 19 They are not the engineers and
20 Chris, if that’s the answer you’re wanting. 20 they are not the floor space planners and
21 It’s those kind of things. And just 21 they are not the — we haven’t even gotten
22 generally for the crowd today is that it’s 22 the application into our hands yet as far
23 those individual things. And we’re 23 as the working center teams. These are the
24 learning just like you. 24 teams that get the application in first and
25 That’s why I prefaced our 25 say, "I’ve got sufficient information to
Page 102 , Page 104
1 discussion upfront, is that we are 1 assign it a case number to submit it into
2 continuing to work — not all CLECs are the 2 Southwestern Bell’s process.” That’s what
3 same. They bring to the table different 3 happens on Day 1 when —
4 requirements, different things that they 4 MR. SRINIVASA: Is that
5 learn. They are not all round pegs that 5 electronically done? I mean, when you
6 fit in round slots. We’re having to look 6 receive that, do they fax that to you?
7 and say, "As you present the information to 7 What happens? First the ICSC center
8 us on an application, that’s when I call 8 receives this order. They screen for, have
9 you for clarity to be sure that I 9 they paid the money and the engineering and
10 understand what you’re trying to do.” 10 design charge —
11 What we have is gone through a 11 MR. HUTCHINS: The initial
12 learning phase and said, "Okay. Now we 12 steps.
13 understand that we can’t take this at face 13 MR. SRINIVASA: The initial
14 value anymore. We’'re going to have to be 14 steps. Authorized signature is there and
15 cognizant of that and look at that 15 all of that. But apparently before you can
16 particular detail.” In an instance that 16 receive that, it takes two days. )
17 you just provided to us, that is a recent 17 MR. HUTCHINS: Prior to
18 learning experience for us. 18 Day 3.
19 You're right. It’s now 19 MR. SRINIVASA: So it could
20 incorporated into my team’s review of that 20 be the same day they could send it out?
21 and saying, "In addition to what we’re 21 MR. HUTCHINS: That's
22 already doing on a (inaudible) basis, these 22 correct. I'm just saying that by Day 3
23 are some other things we’re going to have 23 it’s in the hands of the people that need
24 to fold into our processes. " 24 it, and the evaluation is in a continuing
25 MR. SRINIVASA: Day 1 before 25 basis at that time to review it.
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1 MR. SRINIVASA: So it could 1 screened for to that detail. I mean, I
2 be as long as three days before you can 2 don’t know what details you're looking for,
3 receive the application, or two days. 3 but I would say that’s how I would have to
4 MR. HUTCHINS: I was going 4 address it. We are going to have to look
5 to say two days, because we do — our 5 at it and say, if that’s the incident that
6 intent is to have it before Day 3. So we 6 you want to talk about then, I would have
7 have — Day 1 we get it. The next business 7 to go back say, "Well, maybe we didn’t have
8 day is — I guess what you’re wanting to 8 that finite — in place at that time.
9 say is that we want to have that in the 9 We're continuing to build our screening, if
10 hands of those that started the evaluation 10 you will.
11 process. 11 MS. NELSON: And when is it
12 JUDGE FARROBA: We had — 12 done by? By Day 3, for the most part?
13 Ms. Rowling had a question and then I think 13 MR. HUTCHINS: When we get
14 Time Warner had a question. 14 it in our LPAT group and our comptrollers,
E-r_s; MS. ROWLING: Gwen Rowling, - 15 yes. They sit right there and do a review
16 Westel. I had a question. I just wanted 16 of that process. They hand it to the
17 to clarify the screening process, when 17 manager that is handling that particular
18 you’re taking an application and then kind 18 location and account. They in turn go
19 of go along with what Nara says. 19 right back to the customer and discuss
20 It’s my understanding from the 20 those issues with them for clarity. -
21 chart — when I first looked at this chart 21 MS. NELSON: I got that
22 that you handed out, it looked like the 22 part. And then on the — the other groups
23 screening process would take place on Day 1 23 that look at it, that you have set out on
24 for one group, the ICSC, and before Day 3 24 this document that you gave us, the NSS
25 for the other groups. But when you were 25 group and CRE group, is that all done prior
Page 106 Page 10¢
1 talking, it looked like that that’s the 1 to Day 3?
2 screening process for very specific, as you 2 MS. LACY: Yes. This is
3 said on this chart, essential items. 3 Debbie Lacy. And that is exactly correct.
4 But as you go through, you're 4 If a customer submits one to five
5 telling us, if I understand you correctly, 5 applications, then we are going to screen
6 that there could be on Day 14 you hit on 6 for that critical information before
7 the application a problem. So the 7 business Day 3. .
8 application is that — which sets the whole 8 MS. NELSON: Okay. And that
9 process back — so the application isn’t 9 is done, and then you find the majority of
10 screened entirely by Day 3. 10 errors, I'm assuming. - But even though you
11 MR. HUTCHINS: Our intent is 11 do that, there still may be instances where
12 to do that initial screening, to catch all 12 you find application errors past Day 3?
13 of the things that we’re talking about 13 That’s a question.
14 right here. That is our process that we 14 MR. HUTCHINS: Ican’t say
15 would like to do. What we have — what I 15 that it’s not going to happen. It has
16 have to say is that through our own 16 happened in the past. And, you 'lcnow, as
17 education and dealings with the CLECs and 17 good as our processes are that we continue
18 the different things that they put on, we 18 to try to refine, I can’t say that if we
19 had to increase the other scope of review 19 agreed here today that we’re going to catch
20 to include the different things. We now 20 everything on Day 3 and somebody submits
21 know that on Day 1. So we’re going to look 21 something we haven’t seen before that we’re
22 for that. 22 going to catch it before Day 3.
23 The incidents that you may be 23 That’s our intent. That is what
24 bringing up for recent history could have 24 we would want to do. We’re going to talk
25 been when that particular thing was not 25 to you about clarity on those issues.
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1 Especially if you have done business with
2 us before and you’re introducing a new
variable, bring it to our attention. Let’s
get on with it and get the account team to
customer rapport that we need to have.

MS. NELSON: And, then, what
would the time frames be if it’s over five
orders, in terms of the completeness of the
application response?

MS. LACY: It’s possible but
not always that it could be moved out based
on the 10 business days for the next group
of five. Normally we wouldn't do that.
For instance, when we got the large
quantities recently, the applications — we
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so that we can determine the scope of work
that is involved and provide you with an
accurate Cost.

MR. SRINIVASA: Right. That
happens somewhere between Day 3 and Day 13.
That’s 10 days. You have that.

MR. HUTCHINS: On a 15
business day quote.

MR. SRINIVASA: Now,
initially to let them know that they
haven’t filled out the application
correctly — say, for example, if they
didn’t include the heat release data for
some offices, you know, when do you let
them know that we did not have the heat
load from you? Because you’re taking it to

16 screened those to make sure that they were 16
17 all identical. . 17 the CRE. The CRE use to know what the heat
18 So even though this quote due 18 load of that equipment is, if they are 88
19 date may be way out, because the 19 offices, where 60 of thern that filled that
20 applications were identical, we were able 20 data and 28 of them left them out.
21 to screen the first initial ones and point 21 MR. HUTCHINS: And you bring
22 out anything that needed clarification or 22 up a good point. Debbie had said that
23 corrections on. 23 initially, too. In that most of you, on a
- |24 JUDGE FARROBA: Just a 24 marketing scheme, you have maybe a generic
25 second. 25 plan that you are going to roll out for
Page 110 Page 112
1 MS. NELSON: But is there a 1 particular offices. We are going to take a
2 chance that you could have 50 applications 2 look to see if that generic plan that the
3 and you could end up going back to a CLEC 3 applications that you’ve submitted are in a
4 two months after they submitted it to say 4 generic form, basically telling us 99 times
5 the application is not complete? 5 that we’re doing the same thing.
6 MS. LACY: Idon’t think 6 Those are the things that we're
7 that that would ever happen, that we would 7 initially going to look for. Are all of
8 go back 50 — wait 50 days to do that. 8 these the same thing? And when we
9 MR. SRINIVASA: Say if there 9 determine that it’s not, those are the
10 were 88 requests, and according to your 10 things that are probably going to be ,
11 calculations they are not due for 38 weeks, 11 brought to the front and say, "Okay. Well,
12 if you follow strictly the maximum number 12 in 25 of them you sell us this, but on the
13 of days, so before you tell them, you know, 13 remainder of them you don’t." And is it
14 three days is — before three days for up 14 just an omission on the part of the
15 to five orders — you keep adding three 15 customer or is it an intent here?
16 days. So it could be a month or more than 16 So, again, we’re having to get
17 a month before you — 17 down to — it might be just fine. That
18 MS. LACY: Yes. But 18 might be what they want to do in the Austin
19 understand that reviewing the application 19 area, if that’s where they’re going, for
20 is one of the very first steps that we do, 20 Austin. We don’t know that. So that is
21 and even though you may have a due date 21 going to take a resource type, to come back
22 that is two months out, we're still going 22 and say, "Okay. I would like to schedule a
23 to do initial screening upfront. 23 conference call with you and let’s talk
24 What takes the time to process a 24 about your 88 applications,” and one of the
25 quote is going out and reviewing the site 25 questions we would ask is, 45 times you
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tell us this, 20 times you tell us that. '-
It obviously brings a question to
our mind, are you consistent on what you’'re

wanting or is it going to be segregated
maybe by area that you’re going into? So
that would be the first thing we are going
to take a look at is, are all of them the
same. And if they are, then we could make
some determinations right upfront that
everything is all right.

MR. SRINIVASA: How much
time does it take before you ask them that
question of what you are trying to find
out, at least contacting them?

MR. HUTCHINS: I'm sorry.

MR. SRINIVASA: You
explained, you know, you need to find out
if they left them out intentionally or was
there something that was — was something
incorrect. Before you can determine that,
you need to contact them. How soon do you
contact them? Is it before the third day
or —
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MR. HUTCHINS: Iwould say,
to answer that question, that we would look

]

Page 11:
1. answer that, let me just that, you know,
2 the Southwestern Bell account manager also
3 pre-screens in discussion with these. I've
4 had opportunities to have discussions with
5 CLECs. They are entertaining to do
6 business with Southwestern Bell. Let’s
7 call and talk about it before I submit my
8 applications in.
9 That’s fine. I would rather do
10 that, answer any questions upfront, get the
11 clarity on the issues done, and then you're
12 happy with the product that you submit and
13 you better understand the process. I am on
14 alert at that point to look for those
15 applications coming in and have had the
16 opportunity to have a discussion with my
17 client to know what they want to do.
18 JUDGE FARROBA: Just a
19 second. Now, I think Time Warner has been
20_waiting to ask a question.

210 MR. SUMMITT: Ijust have a

comment for the PUC Staff. I'm Nick
Summitt, with Time Warner Telecom in
Houston. I have about 4,000 square foot of
collo space that I lease out exactly as

22
23
24
25
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at that first, are they all the same?
Okay? And if we determine that there are
some differences obviously that we've got
to get to, I don’t care if they’re dates 45
days out there or 55 days out there. I'm
going to bring that one up and discuss it
with them at that time; get those kind of
things that are superficially. The clarity
is needed for those items.

We’re going to get that right
upfront. Then as we proceed based on the
priorities established for that client in
this submission of applications, we're
going to start processing them through.

MR. SRINIVASA: How can you
make that clear in your tech pub, that that
is exactly what you would do even though,
you know, (inaudibie)? In fact, you are
going to accommodate them. You’re trying
to be cooperative and respond to them. How
can you reflect that in your tech pub, is
what I'm trying to find out? You indeed
are doing it probably, in all likelihood.

So you would need to reflect that.
25 MR. HUTCHINS: Maybe to
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Southwestern Bell does.

We have a collocation agreement
and we ask CLECs and ISPs to fill out. I
have several CLECs that are collocated
there. I have a fairly low level technical
person, engineer, who sits down and takes
about two hours. Once that collo space is
built out, whether it’s mine or
Southwestern Bell’s, you know how much DC
power you have there. You know how much AC
power you have there.

It’s just a matter of looking at
what I have available and what is this
customer asking for, and it takes us about
two hours. So one of the things I found
real interesting is what we do fox; 15 days,
and, you know, I can understand 15 days if
I’ve got to build out a brand new physical
collocation space that I was going to take
a look at these applications and see how
much power I initially want to put in.

But I have a low level engineer
in training who sits down, takes two hours,
does a little quick math on how much is
available and how much is this customer
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'oing to use, and I would simply say that . 1 to do all 70 of yours that day and get them

15 percent of them are the same. The 2 into the hands of those —

:abling is the same. They want DS1s, DS3s. 3 MR. LAND: And where you say

[he jacks are the same, and I just, you 4 by the third business day, are you going to

ow, disagree with what has been said here 5 accomplish that on all 70, or is that where
today. And we do it every day. It takes /s.x.be delay starts building up?
us two hours. (1, MS. LACY: This is Debbie

MR. LAND: Charles Land, 8 Lacy, and may I make a point right now.
with TEXALTEL. Could you tell us on this 9 The ICSC receives all applications for the
business interval of business day, if I 10 five states from all customers. Therefore,
submit an order that is, say, 70 collos — 11 if the ICSC is in receipt of, let’s say,
as I understand it, less five of those that 12 200 applications, there is no way they can
have 100 day due date. Could you tell us 13 get all of the information that they have
where these business intervals would fall 14 to provide on Section 2 of the first page
on those last five? 15 and distribute those to the appropriate
In other words, I assume Day Zero 16 departments in one day.
you're going to get them all. What are you 17 That’s why we have built into the
. going to do on Day 1, the first five, or 18 tariff that allows us the extended quote
are you going to do all of them? 19 intervals when multiple applications come
MR. HUTCHINS: Well, I think 20 in. The ICSC needs a portion of that
we’ve addressed that, but let me go ahead 21 extended interval as weil.
and go over it again. What we’re going to 2 MS. NELSON: Right. And we
do is on — yes — Day Zero you are going 23 are not really debating that. What we’re
to submit on Day 1, is our official first 24 trying to understand is what the time
business day. We’re going to receive those 25 frames are, if it’s more than five
Page 118] Page 120
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in the ICSC center and then they are sent
out to be reviewed in total by our
interworking groups.

Once those applications are in
their hand, they begin the screening
processes for — as we’ve discussed, and 1
just said that as we determine that there
is a need to get back with you and get
clarity on any issue, if you have got one
that is 70 days out there, it does not set
necessarily on the bottom of the pile, and
then when we get to 50 days in the interval
we decide we’re going to take a look at
that one. We want to take a look at all of
that information right upfront as best as
we can.

MR. LAND: So everything
that you have here for Day 1, you are going
to do on all 70 orders on the first day
that you have them. Is that right?

MR. HUTCHINS: As far as the
interexchange service center sending them
out and doing this cursory review of
information necessary to implement this
into our stream of business, we are going

1
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25

@

collocation requests at the same time.

I don’t think anyone disputes the

fact that you may need more time. What
we’re just trying to figure out is what the
time frames would be. If you could provide
us a document like this that would refer

to — since this is only zero to five, that
would be six to 10 and 11 to 15. That's
what we’re interesting in knowing.

MS. LACY: Right. And it
could potentially push out each one of
these step by that 10 business days.

MR. AUINBAUH: We're willing
to do that, Donna.

MS. NELSON: Okay. That ¢
would just be helpful. Then I don’t think
we would need to keep going back and forth
on the same question.

MR. KERSH: This is Mike
Kersh, ACI Corp. Before we leave it, a
thought just hit me, and I don't know if
this is an impact that we should expect
potentially. It’s my understanding that
the ICSC for PacBell has been moved to
here. Is that true, or is it still out in
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1 PacBell? 1 don’t think we are going to be able to put
2 MR. AUINBAUH: I'm sorry. 2 in a matrix form every variable. I think

3 What has this got to do with —

4 MR. KERSH: Well, I'll tell

5 you what it has to do with it, is that if

6 you’ve consolidated the ICSC into one, then
7 it’s not five states, it’s seven states.

8 I'm just wondering if that impact, if we

9 should be concerned with that, or if that’s
10 something that has already been dealt with,
11 because PacBell is a big — you know, is a
12 big operation.
13 So I just wondered how that would
14 affect the Texas operation if you’re

15 consolidating everything into one.

16 MR. IVANUSKA: And this is

17 John Ivanuska, from Sprint. Maybe to

18 clarify that point, if we could have

19 Southwestern Bell provide as the Commission
20 Staff suggested, you know, zero to five,
21 six to 10, 11 to 15 with multiple
22 collocators and multiple states so we can
23 see perhaps a matrix that says, "The
24 interval doesn’t change because I just got
25 three stacks of 100 from three different

3 it should be clear that we are going to
/5-71 ve by the tariff at the minimum and that
5 we have taken significant steps to try and
improve on that, and we want to communicate
those improvements that we’re trying to put
in place, but I don’t think that there is
any practical way for us to be able to say,
"Okay. Now, we’ve got 200 compams thh
one application.”

And, you know, it’s clear that
that will be more work than 200
applications from one company, and we're
trying very hard to be responsive and put
processes in place to work, but I don’t
know how I can meet your need for me to
provide you a document that would give all
those variables, because there are just too
many of them.

MS. NELSON: Well, I'm not

really looking for all the variables. I
just want some assurance from you-all that
when you say that you do it CLEC-by-CLEC
that if you have a general rule that you do
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collocators,” which is what I heard
earlier.

MR. AUINBAUH: I believe
that we’ll provide the information for
Texas.

MR. IVANUSKA: Okay. Then
let’s confine that to Texas of you get
three stacks of 100 applications from three
different collocators for Texas, and we
should see a demonstration in your matrix
that the interval shouldn’t change.

MS. NELSON: That’s based on
13 what you-all have discussed earlier, and
14 the fact that you look CLEC-by-CLEC. Then
15 I'm assuming that you have the time built
16 in the one-day and three-day, that even if
17 you get very many from a bunch of CLECS,
18 you still have the time frames built in
19 that you can do it within the time frames
20 you have got set out in here for zero to
21 five.
< 22 For instance, if 50 companies
23 submitted five requests, you could still
24 meet the one-day.
25 MR. AUINBAUH: Donna, I

Lo
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it CLEC-by-CLEC, then we’re assuming that
in the majority of cases you follow that
unless there is just some unforseeable
4 demand that happens in one day.

w N

5 MR. AUINBAUH: And that’s
6 the ynderstanding that we want to strike

7 there. This is what we_plan to do, but we
8 can’t foresee every circumstance.
9 MS. NELSON: Right. But you
10 also need to have built into the system,
11 you know, based on CLEC projections and
12 things of that nature the ability to grow
13 as demand grows.
14 MR. POSCHL: This is Chris
15 Poschl, North Point. I would like to make
16 a statement based on that. Therc' is
17 another subsidiary under SBC, Pacific Bell,
18 and they have undergone all of our format
19 about six months to a year ago, and there
20 was a lot of learnings that happened during
21 that time and they were amenable to process
22 all of our applications in a timely manner
23 with a little bit of hiccups and some bumps
24 along the way.
25 We’ve kind of exhausted that area
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1 and now we’re probably just rebuilding in 1 " At some point in time, that may

2 that area as opposed to a2 new area now at
3 Southwestern Bell's region. The

4 applications here talk about one to five

5 business days for the State of Texas. Now,
6 if I understand ~ and from the ICSC, I'm

7 sure you guys are getting overloaded with
8 all of our requests — does Southwestern

9 Bell see that it’s in the ICSC that a lack

10 of resource is causing this interval of one
11 to five applications, would be for the

12 state or is it part of your NSS

13 organization where it should be almost —
14 well, I kind of think one to five

15 applications per-MSA because that’s where
16 you’re actually hitting up the work groups
17 to find the quote.

18 I'm trying to understand why is

19 it one to five and then 15 business days.

2 happen that some CLEC wants to rearbitrate,

3 but that’s not what we’re here for today.

4 MR. SRINIVASA: Well, again,

S what is contained in the tariff is maximum

6 days, not minimum.

7 MS. NELSON: Right.

8 MS. WALLACE:. I'd just like

9 to make a comment again. My name is Carra
10 Wallace, with COVAD Communication. And I
11 think it’s clear to everyone here that

12 COVAD wants to come into Texas and serve
13 the residential customers.

14 And I do appreciate in sitting

15 here and listening that you guys are

16 working on processes for better time frames
17 around the quotation, but I have to tell

18 you that as a new comer into this market,

19 that really isn’t good enough, because
20 we’re just talking about the quotation time

20 I know you filed it this way, but I'm
21 trying to see behind it, because I have a frame.
22 couple of suggestions that might help. If sz And as we move into build-out and
23 there is a work group or an organization 23”CO turn-up, you know, as we look at COVAD’s
24 that is really hurting, if the 1ICSC - if 24 example, I may not get my first CO up till
25 you would identify a task force that was 25 November. And if I could reference one of
Page 126 Page 128
1 just on collocation, does the ICSC -1 1 the articles that SBC put out in its press
2 apologize — does the ICSC only handle 2 release on the website, you know, it states
3 collocation requests — 3 — and, maybe, Rina, you can pass this out
4 MR. HUTCHINS: No. 4 for everyone.
S MR. POSCHL: - from CLECs? 5 It states that you guys are going
6 So a lot of stuff happens. If there’s a 6 to launch — and over 271 offices launch
7 way to focus people or a subgroup just to 7 ADSL services; yet, what you are going to
8 handle collocation, you do the same thing 8 give to COVAD to turn up is at best maybe
9 with the NSs organization to handle quotes. 9 30. So how can I come into this market
10 You get a task force within the Austin 10 under those circumstances? I mean, I
11 area, and all they do all day is to do 11 really can’t. I have to go a different
12 quotes for physical collocation. There is 12 direction.
13 a finite number of employees that you — 13 MS. NELSON: Yeah. And I
14 MS. NELSON: Yeah. I think 14 appreciate that difficulty. But the time
15 we’re kind of getting off track here. 15 frames that are set in the tariff, if —
16 MR. POSCHL: What I'm trying 16 you know, if — you-all need to figure ,
17 to do is just understand why is it one to 17 out, and if November is not what they
18 five and 15 business days. 18 should be based on what the tariff is, but
19 MS. NELSON: Okay. I think 19 the tariff is what the tariff is and that’s
20 we already have — there are certain 20 really not open for discussion today.
21 parameters set out in the tariff, and 21 MR. IVANUSKA: But I'd like
22 Southwestern Bell is coming in here 22 to ask some questions in that regard, and
23 with — telling us exactly how they are 23 it’s going to be relevant to the procedure.
24 processing, which is what we’ve asked. We 24 Southwestern Bell reserves space in its
25 are not really here to question the tariff. 25 central office buildings for growth.
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1 Correct? 1 years, and that’s what we will reserve as
2 MR. HUTCHINS: Our own 2 far as transport area.
3 growth? Our own future looking? 3 On the switch side — and let me
4 MR. IVANUSKA: Yes. 4 back up to another thing. On the transport
5 MR. HUTCHINS: That is 5 element, another issue that is kind of —
6 correct. We do have future plans for what 6 that plays a restriction on our growth
7 we want to do with our real estate space. 7 pattern is we try and maintain areas where
8 MR. IVANUSKA: Of course. 8 you have a unique footprint like for a tax.
9 In those instance where you determine that 9 Okay. It’s got certain buss capable
10 space is not available in a particular 10 elements that you need to maintain in that
11 central office building for collocation, 11 footprint. )
12 over what time period do you project 12 We reserve that area. We also
13 growth? 13 reserve the area on the DSX lineups and
14 In other words, how do you 14 LGS. We try and keep those elements

11
12
13
14
15
16
17
18
19
20
21
22
23

growth patterns for switch, transport. And
normally we have those two elements within
the same floor. If it's a multi-story
building we normally have power in the
basement.

But what we do is we look at the
transport elements. We look at the growth
pattern of where we’re going to be growing
our transport equipment. We gather
information from outside planning, and the
(inaudible) group on the facility side, and
based on the two-year forecasted growth we
interpolate that data and look at the
24 number of bays for transport elements that
25 we would have to deploy within those three

15 incorporate your own growth or space that 15 together. Then we go over to the switch
16 you reserve for your future use in 16 area. On the switch area, you know, the
17 determining that a central office building 17 current guideline is the ultimate
18 is full? In other words, if it’s full — 18 configuration for that switch. But what we
19 do you see what I'm saying — and some of 19 look at is we look at it in respect to that
20 the reason why it’s full is because you've 20 wire center, if you can a switch that can
21 reserved some space for your future use. 21 handle up to 100,000 lines and "X" amount
2 What type of parameters do you 22 of trunks.
23 put around that? 23 So we look at the switch relative
24 MR. GALINDQ: Art Galindo, 24 to the wire center. We also look at our
25 with Southwestern Bell. We are responsible 25 forecasted growth, and we come up with what
Page 130 Page 137
1 for (inaudible) planning. What we’ve been 1 we feel is reasonable to reserve for the
2 doing lately is we’re following a guideline 2 switch area. Another area that we —
3 where we have a policy where we reserve <’3_> MR. IVANUSKA: May I ask a
4 floor space for two years for transport 4 clarifying question. Where does D-SLAM
5 elements. And the data that we gather is, 5 equipment fall in, switch, transport,
6 we look at a floor plan, we — 6 neither?
7 JUDGE FARROBA: Excuse me. 7 MR. AUINBAUH: I'm not sure
8 Would you go ahead and stand up, please. 8 that we’re here to talk about D-SLAMs.
9 MR. GALINDO: We look at the 9 We’re really trying to talk about
10 central office floor plan. We study the 10 collocation. And I understand that there

may be issues in regard to equipment to the
collocated, and those issues are teed up

for the discussions in March. And as I
asked earlier, I would like to stay to the
current tariffed physical and virtual
collocation, if you don’t mind.

17 MR. IVANUSKA: That’s fine.

18 But I was asking, as you determine that

19 space is not available, what are the

20 parameters that you use and how much of it
21 is — it’s a procedure. And I guess I'm

22 questioning the assumptions behind the

23 procedure that you have laid out here.

24 If that’s relevant for March,

15
16

25 then I apologize and I'll stop. But it’s
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1 your procedure. You've laid it out, and

2 I'm asking some clarifying questions about
3 your procedure, and I just asked a

4 clarifying question here. So if that’s not

s relevant, 1 apologize.

6 JUDGE FARROBA: I'm sorry.

7 Was that your question, because — where
8 did the — | totally missed where ADSL came
9 in or whatever or —

10 MR. IVANUSKA: Well, 1 was

11 asking about how Southwestern Bell reserved
12 space in their central office for future

13 use, because that drives whether there is
)4 space available in an office for

15 collocation.

16 And what I've heard so far is

17 it’s a two-year forecast for transport and
18 then there’s a switching forecast based on
19 the size of the office. And I just asked

20 about a particular piece of equipment, how
21 does Southwestern Bell arrange for growth

—

1 calied third-party engineering process, and
2 that is the process that was established by
3 the Commission in the tariff for reviewing
4 when there is no space in the central

s office.

6 So that process is well Jaid out.

7 It's in the tariff, and that is the

8 process.

9 MR. IVANUSKA: 1 understand.

10 It's just turned over to a third-party

11 engineer and that’s the end of it or that
12 process just happens separate and apart,
13 because — and it is relevant. California
14 determined that there is a much more

15 precise process that's appropriate in that
16 state when an ILEC determines that space is
17 not available, and I understand the tariff

18 process here.
19 JUDGE FARROBA: And that is

20 the answer to the question, though. I
21 mean, if there is no space, you do what the

7 MR. SRINIVASA: It’s not
8 their D-SLAM equipment, what they are
9 asking. My understanding is Southwestern
10 Bell’'s D-SLAM equipment, are they going for
11 certain growth of that and how much -
12 JUDGE FARROBA: Right. Is
13 that factored into reservation of space?
14 MR. GALINDO: Yeah. We
15 factor that in.
16 MR. IVANUSKA: And then my
17 question is, since space exhaust drives a
18 longer time-line and higher costs for
19 CLECs, who oversees the competitive equity

22 of D-SLAM equipment, which the woman from 22 tariff says you do. You have follow that

23 COVAD said that there is an ADSL launch in 23 procedure, unless you have questions about

24 over 200 central offices. 24 the procedure as it’s laid out in the -

25 Well, there has been some growth 25 tariff. I mean, that could be addressed.
Page 134 Page 136

I' considerations in the office to put 1 But — I mean, that is how the process ~

2 equipment in. And I guess my point is, who 2 my understanding is that's how it would

3 is overseeing the competitive neutrality of 3 proceed.

4 Southwestern Bell's decisions to reserve 4 MR. IVANUSKA: Can ] ask one

s space for itself versus allocating space to 5 more question of this?

6 collocators? And that’s my point. 6 MS. KNIGHT: Patricia

7 Knight, Time Warner. I have a question on
8 Art’s presentation. You say you reserved
9 the space for two years.
10 MR. GALINDO: Right.
1n MS. KNIGHT: Okay. What
12 happens after two years if you don’t

13 utilize it? Has that ever happened?
14 MR. GALINDO: Well, no. We

15 haven’t experienced that yet.
16 MS. KNIGHT: What would that
17 process look like if it did?

18 MR. AUINBAUH: Let me belp

19 here. Mike Auinbauh, again. It's really

20 of Southwestern Bell’s decision to reserve 20 not a — we may make a determination at
21 space in those offices? 21 some point in time that here's how much
2 MR. AUINBAUH: There is a 22 space we need for transmission equipment
23 process — Mike Auinbauh, for Southwestern 23 but that would only be for a two-year

24 Bel}. There’s a process in the tariff for 24 window,

25 review of no space being available. It's 25 If there was another request, we
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1 would have to look and — what we’re saying 1 time of reviewing floor space to say what
2 is, we would only reserve space for 2 floor space is available. Does that make
3 ourselves for two years, and it might have 3 sense?
4 to change over time just like collocation 4 MS. KNIGHT: Okay. Could I
5 changes over time as we get additional 5 just clarify? I want to make sure ]
6 requests and so on. But we’re not saying, 6 understand. So after — whenIputina
7 "Okay. Ineed 10 years’ worth of equipment 7 collocation request, you also look at what
8 space and therefore I can deny a 8 you’ve reserved for yourself to see if any
9 collocation request.” We’ve got to keep 9 of that can be allocated to CLECs.
10 this in context. 10 MR. GALINDO: Yes.
11 The reservation of space for 11 MR. KERSH: This is Mike —
12 Southwestern Bell is part and parcel of 12 MS. NELSON: Wait. Wait. I
13 determining whether or not there is space 13 think there were other people back here who
14 in that office, and then it would go to the 14 wanted to ask questions.
15 review process if there weren’t and it was 15 JUDGE FARROBA: Ms. Rowling.
16 disputed to the third-party engineering s’ MS. ROWLING: Gwen Rowling,
17 process, which is overseen by the 17 Westel. You — in answering the question
18 Commission, and that’s part of the 18 you kept on referring to guidelines. Do
19 Commission’s tariff. 19 you-all have a written internal guideline
20 JUDGE FARROBA: I think 20 document as far as the floor space, the
21 her — your question, though, is at the end 21 footprint that you need to reserve for "X"
22 of the two years, I guess, do you notify 22 equipment and that sort of thing?
23 whoever it is that keeps track of how much 23 MR. RIOJAS: My name is
24 space there is in that central office and 24 Ernest Riojas, Southwestern Bell. That is
25 they add that back into the amount of space 25 being finalized at this time, but is not
Page 138 Page 14
1 available? 1 being completely signed off by all of our
2 MR. AUINBAUH: And, again, 2 upper management. We are working on
3 let me try to bring it back into context. 3 getting something similar to basxcally
4 The point of reservation of space is I've 4 address this particular issue.
5 got a request today, I want space in this 5 It’s not been finalized yet.
6 office for collocation. And when we review 6 MS. ROWLING: How have you
7 that request, one of the things that we 7 operated all of these years then without
8 take into consideration is the two-year 8 written documentation internally?
9 demand for floor space for Southwestern 9 MR. RIOJAS: Well, we're ‘
10 Bell transmission equipment. 10 using pretty much a two-year forecast of
11 And if I get another request next 11 transport with similar equipment to CLECs
12 month and my forecast has changed, that 12 provided in our central offices, and using
13 will be part of that review the next month. 13 basically the wire center’s forecasted
14 MR. SRINIVASA: So the 14 growth to determine the switch and the
15 two-year again starts from that time on? 15 power at that time. But it’s being
16 MR. AUINBAUH: The two-year 16 reviewed, and you can - basically it’s the
17 is just simply from this point forward I'm 17 same information that Art shared with you
18 only going to be able to reserve space for 18 just now.
19 Southwestern Bell growth for two years, 19 MR. SRINIVASA: That’s for
20 and — 20 the switch and the power.
21 JUDGE FARROBA: Right. So, 21 MR. RIOJAS: For the power
22 in other words, though, you’re updating the 22 switch and the transport equipment and the
23 information then on a continuous basis. 23 common equipment that is shared by all of
24 MR. AUINBAUH: It’s 24 the CLECs included.
25 information that we would look at at the 25 MS. WALLACE: And, again,
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1 this is Carra Wallace again, from COVAD. 1 to clarify the record on that.
2 My question still is, yet you can still 2 MS. KRABILL: This is Nancy
3 turn up ADSL in 271 offices and I can’t. 3 Krabill, with NEXTLINK. We were the
4 So — and then coOs like Farmers Branch, 4 first — I think we were the first party to
5 there is no room for me. I'm just los 5 use new third parties and their process in
6 here. : 6 Farmers Branch. In fact, it is true that
7 MR. AUINBAUH: And I'm 7 third-party engineer based on Southwestern
8 afraid that we haven’t seen any 8 Bell’s guidelines of what they told the
9 indication — there has been a third-party 9 third party is, yeah, there is no space
10 engineering review to Farmers Branch, and I 10 there, but that was based on the premise
11 would hate to have the record be confused 11 that there was reserved space for ultimate
12 for you to suggest that we’ve stopped you 12 growth and future growth for (inaudible)
13 from being at Farmers Branch because of 13 frames for power growth.
14 ADSL equipment. 14 So — because he accepted
15 There is certainly no indication 15 Southwestern Bell’s rules that this was
16 of that here. 16 reserved space, that is based on that that
17 MS. WALLACE: That was just 17 he made his determinations.
18 one office that I'm speaking to. But of 18 FROM THE AUDIENCE: Well, to
19 the 271 that you guys were returning, I'm 19 enhance on that, does the third-party
20 just saying — 20 engineer do a study on equipment to be
21 MR. AUINBAUH: And your 21 retired when Southwestern Bell deploys
22 contention is you cannot, and quite frankly 22 their new better technology?
23 I'm not aware that we’ve told you we don’t 23 MR. AUINBAUH: I have to
24 have the space for your locations other 24 answer it generally. We don’t have a
25 than Farmers Branch, have we? 25 third-party engineering process expert
Page 142 Page 144
1 MS. WALLACE: Ibelieve 1 here. We’ll follow the process that’s in
2 there’s one (inaudible) of the initial 2 the tariff, and if there is dispute about
3 ones. 3 it, there is a provision for a dispute. So
4 JUDGE FARROBA: I'm sorty. 4 I think we’re kind of way off the path here
5 Yeah. Could you speak up? s of trying to go through the processes
6 MS. WALLACE: Yeah. And it 6 and —
7 really is the time that I’m bringing up 7 JUDGE FARROBA: Let me just
8 more so than the spaces — 8 clarify, then. If there’s a dispute — say
9 MR. AUINBAUH: And the 9 the third-party engineer says, "I agree
10 discussion here is space. We’ve been 10 with Southwestern Bell. There is no
- |11 discussing floor space with third-party 11 space.” The tariff provides —
12 engineering. 12 MR. AUINBAUH: There is no
13 MR. KERSH: This is Mike 13 review beyond that. I'm sorry, Kathy. As
14 Kersh, with ACI Corp. That point is well 14 I understand it, there is no review beyond
15 taken for myself, but I would like to get 15 the third-party engineer. I thought the
16 back to talking about eventually before we 16 Commission had established as — ,
17 finish this discussion and time frame. 17 MS. KRABILL: This is Nancy
18 JUDGE FARROBA: Ms. Reeves. 18 Krabill, with NEXTLINK. That’s right. If
19 MS. REEVES: Yeah. This is 19 the parties agreed to engage in the
20 Kelsi Reeves, with Time Warner. As we've 20 third-party process, it’s (inaudible).
21 been — I mean, I don’t know if you've 21 FROM THE AUDIENCE: It is
22 actually received word if there were spaces 22 binding.
23 in Farmers Branch, but [ think there are a 23 MR. AUINBAUH: I'm sorty.
24 number of CLECs that have been told 24 I’ve heard just about all I know about
25 (inaudible) in Farmers Branch. So I wanted 25 third-party engineering. We don't really
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1 have an expert here. ' 1 are — if they need to comply with that,
2 MR. SRINIVASA: Well, also 2 they need to install additional equipment,
3 the Commission did state from the 3 and whatever space is needed for that, they
4 circumstances you can reserve space. 4 are allowed to reserve that space.
5 MR. AUINBAUH: Yes. And we 5 MS. REEVES: Okay.
6 complied. 6 JUDGE FARROBA: Okay.
7 MS. KRABILL: Nancy Krabill, 7 I think we’re going to take a
8 with NEXTLINK. I think the issue that we 8 lunch break and reconvene at 1:30.
9 have is reserved space under what 9
10 conditions, and I think that the order is 10 (The luncheon recess was taken at
11 clear that the Bell Companies can’t reserve 11 approximately 12:20 p.m., the workshop to
12 space for themselves on more favorable 12 reconvene at 1:30 p.m.)
13 conditions. 13
14 They allow CLECs to reserve space 14
15 for themselves. : 15
16 What I understand — you guys 16
17 help me out — but what I understand from 17
18 our discussions is that Southwestern Bell 18
19 believes that that pertains only to 19
20 transport and termination equipment, not to 20
21 switching, power and other types of 21
22 equipment. 22
23 So they believe that there is a 23
24 limitation in place, yes, but that it only 24
25 applies to transport and termination. 25
Page 146 Page 14¢
1 MR. SRINIVASA: To the 1 AFTERNOON SESSION
2 extent Southwestern Bell is obligated to 2 FRIDAY, FEBRUARY 12, 1999
3 upgrade the infrastructure pursuant to 3 (1:40 p.m.)
4 PURA, which requires them to do because 4
5 they elected into Subtitle (H) incentive 5 JUDGE FARROBA: Let’s go
6 regulation, they are allowed to reserve 6 back on the record.
7 space for that purpose if it be transport 7 MS. NELSON: Well, just to
8 or whatever. 8 use our time efficiently, do you-all’s
9 MS. KRABILL: That makes 9 questions deal with what we’ve been
10 sense. 10 discussing this morning? Okay. Let’s just
11 What we’re talking about here is 11 go ahead and cover those. We want to
12 the ultimate growth way out in the future. 12 handle augments. Why don’t you-all go

—
w

MS. REEVES: I'm sorry,
Nara. You said — this is Kelsi Reeves,
Time Warner.

You said something about their
election to incentive regulation allows
them to —

MR. SRINIVASA: If they
needed to upgrade certain things because
the incentive regulation — as part of that
there was a requirement they had to upgrade
certain infrastructure. That included some
of the transport also.
25 If they are required — if there

NN“NNF—D—D—‘D—‘HD—!
W —_ O WV 00 < O W A

13 ahead.

14 MR. WITTRY: Jon Wittry,

15 NEXTLINK. My question is, this morning you
16 talked a lot about notification in

17 contacting the CLECSs as far as the process
18 goes along, and it was obvious to me that
19 several of us were not contacted in a

20 timely manner.

21 Do you have the mechanics or a

22 guideline for contacts? And if so, how do
23 you contact these people? Do you contact
24 them by e-mail, voice mail, mail?

25 MR. HUTCHINS: Okay. The
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1 account team that we have in place today 4 1 would want to speak to would be the LPAT
2 consists of myself and Doris Justice and 2 group. Is that whom you’re —
3 then a team of six additional managers that 3 MS. NELSON: Iunderstand
4 we’ve added to our force during the last 4 that. But why don’t you go ahead and
5 two months actually of *98. 5 answers their questions first, but I want
6 So we feel we are staffed and 6 to see how those groups — how they fit
7 ready to go on a forward basis. Looking 7 together, at what level they fit together.
8 for a response is one of the key issues 8 MR. HUTCHINS: Jon, to your
9 that we're involved in and to be sure that 9 question, I guess what I would say is. that
10 that takes place. The way we notify you 10 Doris currently is ill. And you - what
11 is, again, we’re going to look to our — if 11 your — if you should not be able to reach
12 it’s an historical contact and that’s who 12 an account manager when you dial in, you’ve
13 we need to contact, we would do that. 13 got a phone number and you’ve got a contact
14 If it’s a new application, we 14 that you need to make, what our voice mails
15 would look to whoever is noted on that. I 15 ought to tell you is that, you know, if I'm
16 would say probably our first point of 16 out of the office, I'm going to tell you
17 contact and means to do that would be 17 that, or I'm away from my desk at the time,
18 telephone; give you a phone call and try to 18 if you need immediate assistance you should
19 come up with a convenient time that we 19 be able to zero out and get somebody on the
20 could talk. I think on a going-forward 20 floor right now to talk to you.
21 basis, once we establish that initial 21 If you've left a voice mail in
22 rapport, e-mail seems to work very well for 22 the past and it’s not been answered, and on
23 our people in communicating back and forth. 23 a repeat basis you have made a second call
24 It gives both a written record of what we 24 in, that’s what I would suggest that you
25 intend to do with you. 25 do, is that if that particular account
Page 150 Page 152
1 MR. WITTRY: Ihave one 1 manager is not at their desk at that moment
2 problem, and that is the fact that I called 2 and you need somebody to hear what you want
3 Doris and I got ahold of her on - 1 3 to ask or to get that into the hands of
4 believe it was last Friday. She had not 4 somebody, then you can always zero out and
5 called me back in about three days. She s ask for any collocation account manager,
6 said that she was overwhelmed. She had 274 6 and there are now eight of us that should
7 e-mails and about 90 voice mails. 7 be able to address your call.
8 What kind of guidelines to you 8 Again, this is something that
9 have to get back to me in a timely manner? 9 we’ve upgraded our staff in the last three
10 MS. NELSON: Who is Doris? 10 months basically to staff up for future
11 MR. WITTRY: Doris Justice. 11 look, and response time is very much of an
12 MS. NELSON: She’s your 12 interest to us. And Doris and I have now
13 account — 13 been set up as a second contact in issue
14 MR. HUTCHINS: She’s one of 14 resolution. We have a manager collocation
15 the account managers on our team. 15 team that is in place now.
16 MS. NELSON: Okay. And why 16 You should be given that initial
17 don’t you answer that question. I would 17 contact. If they are not available, you |,
18 also like for you to go through how these 18 can zero out or call Doris or myself and
19 account managers fit in with the LSC staff, 19 bring that issue to your our attention and
20 if they do at all. 20 get it resolved. Now —
21 MR. HUTCHINS: The whom 21 MR. WITTRY: Are you telling
22 staff? Which staff? 22 me there is somebody always available to
23 MS. NELSON: LSC. 23 answer my questions?
24 MR. HUTCHINS: The - our 24 MR. HUTCHINS: I'm telling
25 group — for the account managers that I 25 you that there is now an account team that
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1 is more — you won'’t have just a single 1 than what you described because, you know,
2 person that is involved in every office or 2 to be honest, but what — we’re having a
3 application that you have been in. There 3 problem is the issue with collocation, and
4 is now a team that that will be spread 4 actually (inaudible) you have separate
5 over. So in that we had some discussion 5 account measures, totally different account
6 earlier about a lot of the applications may 6 measures for collocation versus everything
7 be similar in nature, you should be able to 7 else. And do they all (inaudible) —
8 get somebody on the phone that is familiar 8 MR. HUTCHINS: Yes.
9 enough with your account, based on maybe 9 MS. KRABILL: Imean,
10 their exposure to one or two of your 10 frankly, our account manager — our normal
11 offices, if that be the case, that they 11 account manager (inaudible) collation is
12 could take the information down, understand 12 kind of a done deal. So what I do is when
13 what you are dealing with, repeat it back 13 I put out an issue I’ll call Russ Stanley.
14 to you, get a clarity on the issue and go 14 But maybe the point is that it’s not
15 forward with it and give you a response 15 really — I have something (inaudible) call
16 time and then we would honor that and try 16 and people, here’s the escalation. And I
17 to meet that response time given. 17 don’t have collocation on that same sheet.
18 MS. NELSON: But there is no 18 So maybe that would be a good thing to add
19 escalation procedure like there is set up 19 in Russ’s name or however you-all want to
20 for the issues that the LSC deals with. 20 do it.
21 MR. HUTCHINS: Well, our — : 21 MR. AUINBAUH: Actually, I
22 our hierarchy, you know, would allow that. 22 think the first point of escalation, if
23 If our team is not responsive and you’ve 23 you're not getting what you need from
24 brought it to my attention and I've not 24 collocation, it would be useful for you to
25 dealt with it in the manner that you feel [ 25 go to Rob Park and say, "I know this isn’t
Page 154 Page 15
1 needed to, there are escalation — 1 normally you, but we’ve got a problem here
2 MS. NELSON: Okay. Who do 2 with collocation,” and he will get into it
3 you report to? 3 and try to get it resolved with Glen to
4 MR. HUTCHINS: My immediate 4 Russ or whatever.
5 supervisor would be Russ Stanley. 5 But they do all report up to
6 MS. NELSON: Okay. 6 Larry Cooper, and so it is the same group,
7 JUDGE FARROBA: Well, are 7 and Larry is the one that worked out those
8 they different escalation procedures? 8 procedures. '
9 MR. AUINBAUH: No. If it 9 MR. IVANUSKA: Question on
10 gets to a situation where they are having 10 the procedure. After Day 15 when the
11 trouble, if you're having trouble getting 11 potential collocator receives the quote and
12 ahold of Doris, you also have an account 12 the floor plan and so forth, is there an
13 manager other than collocation, and I would 13 opportunity between the time the collocator
14 ask you to go to them. 14 receives this quote and would accept the
15 And there are escalation 15 quote where they could have a walk-through
16 procedures that I think we’ve all settled 16 and a tour of the space that is being
17 on now that are out on the web site that 17 offered prior to, say, "Build me the cage
18 you could use if you need to use those 18 in that space™? Do you allow a
19 escalation procedures that apply equally 19 walk-through at that point?
20 to - 20 MR. HUTCHINS: Correct me if
21 MS. NELSON: Okay. That’s 21 I'm wrong, but my understanding of what
22 what I was trying to figure out. 22 provisions are in the tariff for that is a
23 MS. KRABILL: ... respond to 23 pre-walk-through, a previsit to look at
24 that, because we had some issues this 24 space is available. That is prior to you
25 summer that might be a little bit different 25 submitting an application to Southwestern
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1 Bell for that specific site. " 1 correct on that?
2 MR. IVANUSKA: So we can’t 2 MR. ADAMS: Yeah. This is
3 take a look at the space that you have set 3 Matthew Adams. There is the previsit
4 aside to put the cage up prior to you - 4 that's in the tariff where before you
5 building it? In other words, we can look 5 submit an application and going in and
6 generally — if I’'m understanding 6 review a particular area in general, it’s
7 correctly, we can’t — when you set aside a 7 not feasible to review that area after an
8 10-by-10 parcel, let’s say, we can’t say, 8 application comes in because there may
9 "Well, let us see the parcel that you've 9 be — if there is one spot, multi-locations
10 set aside”? That’s not allowed. 10 for that spot, and it may not be your spot.
11 MR. HUTCHINS: Again, what I 11 It depends on who responds back
12 say, is according to my understanding in 12 with the acceptance first. Once you have
13 the tariff is that there are provisions for 13 accepted that, there is the construction
14 that but they precede your submission of an 14 review in which you have two opportunities
15 application for that. ) 15 to go in, once you've accepted that space,
16 MR. IVANUSKA: So I can 16 to go in and review it. Does that answer
17 never see the specific space according to 17 your question?
18 the tariff? 18 MR. IVANUSKA: It answers my
19 JUDGE FARROBA: Okay. Wait. 19 question, but it’s not appropriate from a
20 Just a second. 20 procedural standpoint, but it does answer
21 MS. NELSON: As we’re going 21 my question.
22 through, apparently Staff met during the 22 MS. ERVIN: Why? I'm sorry.
23 lunch break, and we discussed the issues 23 This is Janis Ervin. Why is that a problem
24 regarding to the tariff termns coming up and 24 for you? There is obviously something
25 revisiting some of the provisions in the 25 specific that you're thinking of.
Page 158 Page 160
1 tariff and whether that was appropriate. 1 MR. IVANUSKA: Yeah. This
2 And apparently I misspoke. I 2 is John Ivanuska, from Sprint. I'm sorry.
3 think that the Commissioners in previous 3 A couple of things, first of all. The -
4 meetings had indicated an interest in sort 4 we've run into a number of instances such
5 of knowing places that the tariff wasn’t s as proximity of the collocation space to
6 working because it was — it was, I think, 6 the POT frame. It could be a long run
7 approved a year-and-a-half ago. And so 7 between the cage and the intermediate
8 while we are not doing it at this point, 8 termination point -
.9 Staff would need to make a specific 9 MS. ERVIN: Now, if I could
10 recommendation-to the Commissioners in that 10 interject. That was not something that was
11 regard. : 11 detected by your people on their previsit?
12 What we are interested in hearing 12 MR. IVANUSKA: Well, it may
13 as we go along are things that are 13 or may not be, depending on the space that
14 perceived to be efficiencies in the tariff 14 we are viewing.
15 process. We don’t want that to become the 15 MS. ERVIN: Because I'm
16 total focal point of today, but those can 16 being left with the impression — and
17 be mentioned. So... 17 please correct me if I’m mistaken on
18 MR. SRINIVASA: Continuing 18 this — that when they make their previsit
19 back on that question, now, if they - if 19 that the space that you discuss during the
20 you show them the space during their 20 previsit is going to be the space that they
21 previsit or subsequently when they ask for 21 are going to be filing their application
22 the space, are you going to give them the 22 for.
23 same space which they looked at in the 23 Am I missing something here?
24 previous — 24 MR. ADAMS: It is the space
25 MR. HUTCHINS: Is that 25 we’re looking at for them, but there may be
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1 multiple applications for that same similar ' 1 MR. SRINIVASA: So it’s only
2 space. 2 for the cage space. It doesn’t show
3 MS. ERVIN: They may wind up 3 anything outside the cage.
4 with a different space. 4 MR. ADAMS: It would show
5 MR. ADAMS: Correct. 5 his potential POT frames if he has those
6 MS. ERVIN: When you come 6 outside, whether they be right next to the
7 back with the quote — 7 cage or in some other location. So it does
8 MR. ADAMS: There’s a quote .| 8 depict that. Now, what it does not depict
9 attached —~ 9 is possible water lines running overhead,
10 MS. ERVIN: - there is a 10 something of that nature, but that can be
11 floor plan that is attached to that? 11 determined during the previsit.
12 MR. ADAMS: Exactly. 12 MR. SRINIVASA: What ]
13 MS. ERVIN: And so what 13 understand is from the previous (inaudible)
14 you’re indicating would seem to be that 14 space may not be the space they are going
15 there is something missing on that floor 15 to get. So it may be a different space by
16 plan? ' 16 the time they come back and try to get the
17 MR. IVANUSKA: Well, no. 17 floor space — ;
18 I'm not suggesting that at all. I guess 18 MR. ADAMS: The exact cage
19 what I’m saying is, until we can gain some 19 may be different, yes, or if all the
20 assurances that what we saw in the previsit 20 existing areas are taken by other
121 is similar to what we’re seeing in the 21 collocators (inaudible).
22 floor plan to what we’re seeing being 22 MR. SRINIVASA: Right. But
23 constructed, we wanted to do some early 23 they haven’t had a chance to look to see if
24 quality review, I guess, at every stage of 24 their (inaudible) whatever they need to
25 the process to make sure that we’re not too 25 look at.
Page 162 Page 164
1 far from the POT frame, we’re not near 1 MR. ADAMS: Right. But in
2 outside doors, water pipes, that sort of 2 general, when they do the previsit, they
3 thing, and these were just quality — 3 had to view that we’re going to be putting
4 MS. ERVIN: And if you were, 4 collocation in this general area and can
5 you would have turned down the quote? 5 survey it at that time.
6 MR. IVANUSKA: Yes. And if 6 MR. SRINIVASA: So their
7 we were, we would suggest that another 7 cage will be in that general area. If .
8 space would be in order. 8 there is a major shift moving away from the
9 MR. SRINIVASA: When they 9 general area, do you give them an _
10 provide you the floor plan during, say, for 10 opportunity to come back and visit again?
11 example, when you authorize them to 11 MR. ADAMS: That could also
12 construct and the floor plan is provided to 12 be under the previsit. At that point, they
13 you, do they show references of where the 13 would have already submitted their
14 POT frame is and water line is and power 14 application and it would be under the
15 line is? 15 construction — construction visit.
16 Are there any reference lines 16 MS. ERVIN: Ican see where
17 shown on that map or drawing that they 17 that would be a problem. '
18 provide? 18 MR. ADAMS: And that is what
19 MR. ADAMS: If he does a 19 the account manager is there for. The
20 previsit and he viewed the area, then he 20 account manager is their advocate to pick
21 would see where the water lines are and any 21 the best possible site available within
22 other obstruction. The floor plan that 22 that office for them. The account manager
23 goes back to him has specific dimensions of 23 goes out to these sites to pick particular
24 the cage as well as any obstructions within 24 spots, to say, "Hey, this is the next best
25 the cage that may affect him. 25 available spot,” and they go through. Any
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1 objections that may hinder their equipment 8 1 isn’t going to change. You will know what
2 placement is depicted on the drawing. 2 size that space is.
3 MR. IVANUSKA: And at some 3 I thought the discussion was that
4 point, I clearly want to rely on the 4 the initial floor plan that goes back with
5 account team to be my advocate, but my 5 the quote could change depending on
6 point is, early on in the process we're 6 availability of space. And you’re right.
7 trying to validate, you know, things along 7 You have to start over with a different
8 the way and we’re validating quality 8 plan.
9 control points for ourselves. At some 9 JUDGE FARROBA: Does that
10 point, we step back and we don’t want to 10 affect the time-line? I guess it does for
11 make that type of a walk-through every time 11 provisioning.
12 we are assigned a cage. 12 MR. FRITTS: This is Bill
13 But it was early quality control, 13 Fritts, Southwestern Bell. If I could
14 early process checking, and we’ve been 14 maybe clarify a little bit more. And
15 told, no, you can’t do that. You have a 15 Dennis mentioned receipt of the check, and
16 previsit, and there is no guarantee that 16 that’s space when that process starts, and
17 exactly what we see is exactly what we’'re 17 that space is assigned and it remains that
18 going to get. 18 way throughout that phase.
19 FROM THE AUDIENCE: You 19 But starting from that point and
20 know, that requires a resubmission of — 20 backing up, there is a potential window of
21 JUDGE FARROBA: Would you 21 65 business days over which that quote is
22 state your name. 22 good and valid. To the extent that the
MR. KISSAM: I'm Bob Kissam, 23 CLEC shortens that 65 business days between
24 with NEXTLINK. I'm sorry. Resubmission of 24 the CLEC receipt of the quote and
25 the plans that have been drawn out 25 transmittal of the acceptance of that
Page 166 Page 168
1 initially on the initial application, 1 quote, they decrease the likelihood of that
2 because they have the bay layout as 2 situation changing.
3 proposed in the generic plan, and then Bell 3 So we’re kind of at the back end
4 is to go to put in a lighting structure per 4 of the process, and maybe if we looked —
5 the way your bays are lined out and the . 5 if we start in the beginning, we’ll see
6 laddering system and all of that. 6 where those different windows are and how
7 So if you want 300 square feet 7 it might change. With the quote, there is
8 and you're looking for 20x15 and they give 8 a floor plan that goes back. Then the
9 you 10x30, that changes how you configure 9 65-day timer starts under the control of
10 your bays which you are going to change the 10 the CLEC. '
11 way the lighting is going to be configured 11 To the extent that they shorten
12 and everything. So it’s almost like you go 12 that, then there is a higher probability
13 back to the drawing board with your initial 13 that the space that was on that floor plan
14 engineering — 14 will be in fact the space that they get
15 MR. HUTCHINS: Maybe real 15 them. Once they accept — excuse me. Once
16 estate — and Mr. Krost can address that 16 they accept, then it’s confirmed back and
17 question — I believe makes every effort to 17 then that is the space. And under the '
18 build a floor space to your specifications, 18 three-month construction interval for
19 if that space is available in those 19 existing CO space, there are two mid
20 dimensions. 20 construction visits at the CLEC option, and
21 MR. KROST: This is Dennis 21 during the 180-day or six-month interval
22 Krost, with Southwestern Bell. I think we 22 there are four at the CLEC option.
23 are talking about two different timing 23 MS. NELSON: But if they’'ve
24 issues. Once the space has been decided 24 previewed and it takes you-all longer than
25 and we’ve got a firm check, then the space 25 15 days to come back to get back to them,
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1 then is there a chance that other ~ when " 1 about Texas. I know we’ve requested visits
2 they finally get the offer from you-all, 2 in other states, but not relevant here.
3 that same period won’t be available? 3 And I don’t know, in Texas.
4 MR. FRITTS: To literally 4 MR. ADAMS: All right.
5 answer you question — I'm sorry. Bill 5 Chris.
6 Fritts — I would have to say there is a 6 MR. POSCHL: Again, this is ,
7 possibility there the longer that time 7 Chris Poschl, North Point. When we were
8 would be because of the higher level of 8 going through the process, we were asked to
9 activity, but that goes back to the quote 9 provide the first initial SO percent before
10 intervals. And I think we spoke earlier 10 we could do a previsit of the collocation.
11 about what we’re doing to try to pull that 11 So there is a bit of a change in the
12 out. 12 process from what I’m understanding a
13 MS. NELSON: Right. I 13 little bit.
14 understand. 14 But we were given the
15 MR. KROST: This is Dennis 15 opportunity. We didn’t take it because we
16 Krost. I think what we’re talking about in 16 felt that we didn’t want to pay that first
17 the time-line of the 90-day interval in 17 50 percent up before we actually submitted
18 Week 1, we do firm up that plan. There is 18 with the application - I'm sorry — with
19 a firm plan that occurs in that first week 19 the quote. So between the application,
20 of the 90-day interval, and if we've 20 requesting the quote, and between getting
21 changed space, that is when that gets 21 the floor plan and the quote from
22 updated and brought up to the actual space 22 Southwestern Bell, to see a space we would
23 that we’re going to deal with in that 23 have had to provide the first 50 percent.
24 office. It happens in the first week of 24 I don’t know if that makes sense.
25 the 90-day. 25 MR. ADAMS: That’s not
Page 170 . Page 17.
1 MR. SRINIVASA: Is it 1 correct, and I don’t know what the
2 80-day interval or 90-day? 2 conversation was and what went on and what
3 MR. KROST: 90. 3 the details are with that. We can go back
4 MR. SRINIVASA: So before 4 and visit with the particular account
5 Day 8 the collocator accepts or declines at 5 manager.
6 that time. See, the 15th day that you send 6 MR. POSCHL: Yeah. But
7 the floor plan — before 15-day and before 7 North Point never requested —
8 80th day if they accept that, is there a 8 ‘MR. ADAMS: That previsit is
9 possibility that they may get a different 9 available to any collocator that wants to
10 floor space than what they’ve looked at? 10 collocate (inaudible).
11 MR. FRITTS: Yes. 11 MR. POSCHL: Okay.
12 MR. KROST: Yes. 12 MS. KNIGHT: Patricia
13 MR. SRINIVASA: So what you 13 Knight, Time Warner. I just wanted to
14 see is not what you get. 14 clarify what I thought I understood.
15 FROM THE AUDIENCE: And if I 15 So it’s possible, if you have a
16 may, just out of curiosity, how many 16 pre-site visit, that may not be the space
17 previsits have been requested? How many 17 you get. It’s also possible that what is
18 previsits have you-all requested? 18 on your floor plan you may not get that
19 MR. POSCHL: This is Chris 19 either.
20 Poschl, from North Point. When North Point 20 MR. ADAMS: That is correct,
21 was undergoing the process — I'm sorry. 21 depending on how quickly or not you
22 Did — 22 respond.
23 MR. ADAMS: I was just 23 MS. KNIGHT: Okay. So do
24 waiting for him. 24 you resubmit then another floor plan, to
25 MR. IVANUSKA: Idon’t know 25 you know what you’re getting?
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1 MR. ADAMS: Yes. Yes.

2 Through the intercompany meeting, we go
3 back and reevaluate the space. Is that

4 space still available? If not, a new floor

5 plan is generated and sent to the CLEC

6 saying, okay, this is your new space. Ido
7 believe we try if possible to meet the same
8 dimensions as the original floor plan. And
9 so materially it shouldn’t change much.
10 MS. KNIGHT: Dimensions
11 about the other criteria — I think the
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clock and we're going to start at Day Zero,
Day Zero being the day that the quote is
accepted, documentation is returned,
signed, and with a check for the
appropriate amount. And that will trigger
the construction phase.

Along with that information will
also come the floor plan and the front
equipment drawings that we just discussed.
That is also very important. One thing
this process is all about is two-way

12 gentleman raised about pipes and things 12 communication, and for the space to be
13 like that that would be — 13 built and conditioned properly, then the
14 MR. ADAMS: Correct. 14 right information has got to be conveyed at
15 MS. NELSON: Okay. If we 15 the right time.
16 could, I think it-might be a good time now, 16 So I just want to reiterate the
17 just because we:are sort of running out of 17 importance of that floor plan and the front
18 time, to move on to the physical 18 equipment drawings. And for reference, the
19 collocation provisioning, and then we 19 requirements are spelled out in tech pub,
20 will — once we’re done with that, we’ll go 20 and it’s Section 4(a)(7), and also in
21 back to augmenting with regard to quote and 21 Appendix B of the tech pub covers the floor
22 provisioning. 22 plans and front equipment drawings. That
23 MR. FRITTS: Let me go ahead 23 is the beginning of this process, with the
24 and start. I’'m Bill Fritts, Southwestern 24 acceptance of the quote.
25 Bell. As [ said earlier, I have methods 25 And at that time — and now we're
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1 responsibility for interconnection and 1 going to move to the next line which falls
2 collocation for network operations. I 2 in the before Week 1 category. The
3 think the handouts have already passed 3 collocator accepts that and then this goes
4 concerning the material that I'm going to 4 to the interexchange carrier service
5 cover. And it is this implementation phase 5 center, and at that time the information is
6 of the collocation in the 90-day interval 6 fanned out and the other organizations are
7 or the three-month interval as it’s 7 notified, specifically network sales
8 sometimes referred to. 8 support, who, in turn, informs the
9 Dennis Krost will also add some 9 implementation team.
10 information as we go along. You should be 10 Then corporate real estate starts
11 looking at a landscape sheet labeled 11 their site visits, and they begin that
12 "Physical Collocation Active CO Spac80 12 process. I'm going to highlight very
13 days," et cetera. And, again, it’s 13 quickly the points where the CLEC interacts
14 consistent with the same format, where 14 with this construction phase. Then Dennis
15 across the top horizontally we have the 15 is going to come back in more detail and
16 different organizations that are involved, 16 walk through the actual build-out itself.
17 and then vertically it’s divided by time 17 One of the key things that !
18 frame. 18 happens early on in this process — and
19 Let me maybe come back to a point 19 this is before the end of Week 2 —isa
20 earlier and Nara mentioned 80 from the 20 handoff meeting. This is an internal
21 previous handout. That is literal Day 80 21 meeting that is chaired by — co-chaired by
22 from application date. And that may be Day 22 network sales support, and it is also
23 80. That may be day 20 that they accept it 23 co-chaired by the collocation project
24 very quickly after the quote is returned. 24 manager.
25 So we're going to reset that 25 That is another term that we’re
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1 going to introduce, and it’s another person ' 1 be the CLEC now wants to change the power
2 that accepts responsibility for the 2 requirements or their bay lineups change
3 construction or the build-out of that 3 within the cage because it’s space
4 particular project. 4 deviation?
5 In that internal meeting, 5 Does that have to go all the way
6 workloads are balanced, critical dates are 6 back to the ICSC or does that stay with the
7 established, internal dates, and the 7 account manager?
8 critical path is built by which certain 8 MR. FRITTS: It would depend
9 organizations have to meet certain dates 9 on the magnitude of the change, and I think
10 for this project to be delivered in less 10 the tariff speaks to revisions and-
11 than the 90 days or the three months. 11 magnitude of revisions and whether it's
12 At that meeting, overall — or 12 deemed a complete revision and triggers
13 responsibility for managing that project is 13 complete reengineering. So I would just
14 assumed by the collocation project manager, 14 have to default to what the tariff calls
15 of which we have a number across the State 15 for there.
16 of Texas. That collocation project 16 My interchange is a floor space
17 manager, from that point on, assumes 17 rearrangement. We attempt to work that out
18 project management responsibility and 18 during that process.
19 conducts various checks. 19 JUDGE FARROBA: Is it
20 Following the handoff meeting, 20 addressed in the tech pub? You said it's
21 there is also dialogue between the LPAT 21 in the tariff. Is it also in the technical
22 manager and the CLEC identifying the key 22 publication?
23 critical dates, what the schedule turnover 23 MR. FRITTS: Yes, I believe
24 date is going to be and other critical 24 it is.
25 dates in that process that the CLEC might 25 MR. SRINIVASA: It clearly
Page 178 , Page 18C
1 interact. 1 delineates what minor changes are and what
2 One of those is at their option 2 major changes are?
3 if they have elected to install the POT 3 MR. FRITTS: Nara, I would
4 frame, because now they become part of the 4 have to read it to answer your question
5 construction phase. The network has got to s explicitly, but I do know that the tech pub
6 be done according to schedule for the 6 goes into a little more detail than the
7 project to stay on track. So with that, 7 tariff regarding major changes and minor
8 then the communication starts and the 8 changes. :
9 overall project management starts. Things 9 It references complete
10 begin to occur in the build-out. 10 reengineering that might have to be done.
11 The next opportunity — and there 11 Again, it’s also in the context of if there
12 is, again, a number of verifications and 12 are changes triggered by the CLEC changes.
13 screenings that are going on by the 13 Now, the floor space changes that might be
14 collocation project manager, to iron out 14 made, I don’t think, are going to fall in
15 all the details and make sure that 15 that category.
16 everything is there so the project can be 16 MR. SRINIVASA: Say, for
17 delivered on time. True-up of any floor 17 example, instead of dropping the'power here
18 plan changes that might be triggered 18 five feet from this location to a different
19 because something changed between quote and 19 location or if there is a cable rack
20 acceptance happens within that first two 20 extended instead of this, turn it in a
21 weeks. 21 different way.
22 MR. KISSAM: Bob Kissam, 22 MR. FRITTS: The detail -
23 NEXTLINK. I'm sorry to interrupt, but do 23 MR. SRINIVASA: What I was
24 any of the changes because of cage 24 trying to find out is if you gave them the
25 deviation that affect the CLEC whether it 25 price quote you have, if that change
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1 results in more than "X" percentage of 1 mean, that’s why I'm asking if there is
2 total cost would be major and if it is 2 more detail in the tech pub or not.
3 below it is minor. Do you have anything 3 MR. FLANAGAN: I'm not able
4 like that? 4 to answer that question.
5 MR. FRITTS: Idon’t recall 5 MR. RIOJAS: This is Ernest
6 anything exactly like that. But let me 6 Riojas. I can’t put my finger on it right
7 comment that the detail engineering and the 7 now, but I don’t recall specifically
8 issuance of the engineering spec to trigger 8 stating that, but I’ll have to review it
9 the construction phase doesn't occur until 9 to — I'm not really sure.
10 this floor plan is finalized. 10 MR. FRITTS: While he’s
11 MR. KROST: This is Dennis 11 looking at that, I want to come back to one
12 Krost. Ithink more importantly one of the 12 point. And if I could direct your
13 things that you have to keep in mind, I 13 attention to the line that begins "Before
14 think, is the timing issue of the change 14 Week 3," and that’s a — that is the point
15 and how significant it might be. If it’s 15 where the floor plan is iterated if there
16 early in the planning stage and we’re still 16 are changes that need to be made if the
17 developing plans, I think you can 17 universe has changed between application
18 incorporate changes much easier. 18 and acceptance, the floor plans are trued
19 It’s really a timing issue. If 19 up.
20 detail plans and the general construction 20 And if you look at the far
21 plans are complete, then it becomes more 21 right-hand column, that’s where
22 difficult to deal with changes. I think 22 transmission and power equipment
+ 123 you have to look at it in a different 23 engineering finalize their equipment order.
24 light, but I think, you know, it’s a timing 24 So my point is, is that if that floor plan
25 issue of when you make the change. 25 is modified, then that modification is
Page 182 Page 184
1 We’ll try to work those 1 resolved before Week 3. The power
2 situations if it’s not a major impact. 2 equipment and the transmission equipment
3 JUDGE FARROBA: Just a 3 for cabling and that kind of thing, work,
4 second. If someone could tell me 4 is — the work order is detailed and
5 specifically where it is in the tech 5 initiated at that point going forward.
6 publication I would appreciate it. 6 Then the project remains on track.
7 MR. FLANAGAN: This is Mike 7 MS. ERVIN: This is Janis
8 Flanagan with Southwestern Bell. I could 8 Ervin. I noticed that in the section that
9 answer the question immediately with 9 says "Before Week 6," on the far right-hand
10 regards to the tariff. We would 10 side of this, we have the collocation
11 (inaudible) tech pub for you. But in 11 project manager escorting the collocator on
12 Section 6.1.2 entitled "revisions” and the 12 an optional prearranged construction
13 physical collocation tariff it does, in 13 inspection, and I was just curious as to —
14 fact, Nara, give a distinction between a 14 it sounds to me as if this earlier phase,
15 major and minor revision and talks in terms 15 around Week 3, might be the more
16 of intervals that may need to be discussed, 16 appropriate time to have the collocator out
17 because if it’s a major revision, obviously 17 there on the pre-site inspection reviewing
18 the interval could be adjusted and if it’s 18 those floor plans with you and what is
19 munor it could not. (Inaudible) if it’s 19 going on at that point in time.
20 minor there will be no (inaudible). 20 I was just curious. Is therea
21 JUDGE FARROBA: Iknow. But 21 reason why it’s further down in the process
22 in the taniff, though, these aren’t 22 or —
23 exclusive lists. It says major revision 23 MR. SRINIVASA: That’s the
24 will include, minor revision will include. 24 construction inspection, isn’t it?
25 Is that the total universe of revisions? I 25 MR. FRITTS: Yeah. There
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